

CHHATTISGARH STATE ELECTRICITY REGULATORY COMMISSION, RAIPUR

Order Sheet

Petition No:- 47/2026

Suo Motu

--Petitioner

Versus

Chhattisgarh State Power Generation Company Limited

--Respondent

Date of order or Proceeding	Order or proceeding with signature of presiding officer
15-05-2026 Web Copy	Shri Ayush Solanki and Shri Pranav Khandelwal, counsels along with Shri Sandeep Soni, SE for respondent CSPGCL. 2. The respondent CSPGCL file reply today, alongwith affidavit. 3. The respondent CSPGCL is directed to submit details regarding :- I. Investment incurred till date on installation and implementation of Flue Gas desulphurization (FGD) systems in 1X500 MW Korba (West) thermal power project. II. Capital cost implications on 1X500 MW Korba (West) plant due to delay in decision regarding installation of FGD from Central Government. III. Pending decision of categorization of the 2X660 MW Korba (West) project and subsequent decision of Central Government regrading installation of FGD, the Commission directs CSPGCL to keep work on hold till decision of Central Government. However, in order to expedite the project work the designing and execution of chimney and associated auxiliary electrical systems may be considered by keeping future provision for installation of FGD system if required. Further based on decision of Central Government for FGD installation, design and engineering shall be optimised. Final capital cost of the project shall be decided only after prudence check. 4. The case is listed for hearing on 16.07.2026 at 11:30 AM. Sd /- (Ajay Kumar Singh) Member (Tech.) Sd /- (Vivek Ganodwale) Member (Law)