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CHHATTISGARH STATE POWER GENERATION COMPAIIY LIMITED

(A Govt. of C.G. Undertaking)

No. 03-09/ RE.G-021 I z L Raipur, Dtd. / 3lozlZrU

To,

The Secretary,

Chhattisgarh State Electricity Regulatory Commission
New Shanti Nagar, Raipur.

Sub: Additional submission in respect of Petition no. 02 of 2026.

Sir,

Most humbly, it is submitted that in the referred petition, the projections for the

next control period i.e FY 26-27 to FY 29-30 were originally based on the input data available

at the time of preparation of petition in October / November 2025. It may please be

appreciated that it is the interest of all the stakeholders, that with the time, the projections may

be realigned with the latest available input. Accordingly, as submitted in the reply to data gap,

CSPGCL has undertaken an exercise to compile the latest status of various approved schemes.

Accordingly. the CIP petition for next control period has also been updated.

The instant additional submission contains particulars of the all the schemes so

updated in the tabular format as well as description related to each of such scheme and the

reason for revision thereof. It is submitted that in none of the scheme, the change in earlier

projected time line is expected to have any cost overrun.

The impact of the updation in the CIP projections has also been incorporated in the

MYT petition (registered as petition no 102 of 2025) and a separate submission is being

preferred for the same.

Hon'ble Commission is humbly prayed to consider and allow the same.

Encl: As above.

CHIEF ENGINEER (C&RA)
CSPGCL, Raipur
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Additional Submission w.r,t. update on Clp proposals

(Petition no.02 of 2026)

As submitted in the reply to data gap, the petition was compiled during October

November 2025 and in the interest of more realistic projections CSPGCL on its own
has reviewed the status of all the schemes, particularly the schemes approved in the

previous capital investment plan vide order dated 8th July 2025.It is submitted that post

review of status there are changes in some of the schemes.

It is submitted that post review there are changes in some of the schemes. Theses are

categorized as under :-

a. Some of the schemes which were earlier expected to be fully capitalized in the

current financial year are now expected to be capitalized in the ensuring financial
year. As such, these schemes are now added to the 'Spill Over Schemes', with
corresponding deletion from the estimated Capitalisation in FY 25-26. Such

schemes are submitted in Annexure 'A'. Further one pre-approved scheme

(upgradation of AC system at DSPM TPS), was earlier deferred as some changes

in the schemes were under deliberation, but with finalization of the proposal, the

scheme has now been included in the CIP.

b. Some other schemes which were submitted as spill over schemes have undergone

minor changes regarding the scheme cost or capitalization expected in FY 2025-

26 andFY 26-27 . These schemes are listed in Annexure - B. Mostly these minor

revisions are based on the market discovered prices through open transparent

competitive bidding and it may please be appreciated that schemes with minor

upward revision are much lower than the downward revision. On aggregate basis

the total capital cost under the CIP (including the capitalization estimated for 25-

26) is lower than what was submitted in the original petition.

c. Further, even at the cost of repetition (already submitted in data gap reply), for

comprehensive submission, it is re-iterated that as the cost estimate for one of the

'new schemes' (Plantation at Korba West) is now under review (with exploration

of more economic options); the scheme has been converted from'oEstimate based

capital scheme" to the scheme for "in-principle approval" under Regulation 20.

Lastly, it is clarified that in none of the revisions, there is any cost escalation due to time

oveffun.

*
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Annexure A

Schemes which were earlier ex to be completed in FY 2025-26

now being treated under Spill over schemes

4 X 210 MW HTPS :

1. Installation of 02 number weieh bridee of 100 Ton capacity at ash dyke Jhabu - The

scheme was approved in the CIP order dated 08.07.2025 (S.no. 2 page 9 read with

para 26 page 12) under Regulation 19.2 (iii) of CSERC MYT Regulations,202I.

Earlier it was envisaged that the work will be completed and fully capitalized in the

current financial year, however, now it appears that putting the weigh bridge in

service after completion of installation and stamping by the authorities may take

some time resulting in capitalisation during the ensuing year. LoI for the work has

already been issued on 5th January, 2026.

In view of the above, the scheme is added to the main petition as S.no. 3 (a) on page

53 with the capital cost of Rs. 0.45 Cr and full capitalisation in FY 2026-27.

DSPM TPS Korba East:

2. Installation of 02 number weigh bridee of 100 Ton capacity at ash dyke at Gorhi-

Pandripani - As submitted for HTPS, this scheme was also approved in the CIP

order dated 08.07.2025 (S.no. 17 page 18 read with para 40 page 24) under

Regulation 19.2 (iii) of CSERC MYT Regulations, 2021 and for the reasons

submitted in pre-para, the capitalisation is now expected during the ensuing year.

LoI for the work has already been issued on 19th January, 2026.

In view of the above, the scheme is added to the main petition as S.no. 15 (a) on

page 55 with the capital cost of Rs. 0.45 Cr and full capitalisation in FY 2026-27.

3. Construction of CC Roads at ash dykes - This scheme was also approved in the CIP

order dated 08.07.2025. It was submitted for in principle approval in the main

petition no 99 of 2024 and as the cost estimate was firmed during proceedings. Vide

additional submission the tentative cost of Rs 2.01 Cr was submitted. After LOI, the

cost has come down to Rs 1.72 Cr. The LoI has been placed on 04.09.2025, and the

work is in progress. Earlier it was expected that the work will be completed and

capitalised before 31.03.2026. However, now it is felt that capitalisation on cash

basis in FY 2025-26 may be limited to about Rs. 1 Cr. and the balance Rs 72 lakhs

may be capitalised in FY 2026-27 (after royalty clearances and final bill payment).
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Inview of the above, the scheme is added to the mainpetition as S.no. 15 (b) on

page 55 with the capital cost of Rs. 1.72 Cr and capitalisation in FY 2025-26 of Rs.

I Cr. and balance in FY 2026-27.

4. Further, in the CIP order dated 08.07.2025, one scheme related to upgradation ofAC

system was submitted at S.no. 13 page 17 with the estimated cost of Rs 4.32 Cr.The

same was approved by the Commission, however, later on the proposal was revisited

due to some technological issues. Hence, during compilation of the petition, the

scheme was deferred. Now as the issues have been resolved and new proposal has

been prepared with the estimated capital cost of Rs. 4.17 Cr, the scheme is being

included as spill over scheme with the lower estimated capital cost.

In view of the above, the scheme is added to the main petition as S.no. 15 (c) on

page 55 with the capital cost of Rs.4.l7 Cr and full capitalisation in FY 2026-27.

1X500 KWTPP:

5.Insta1lationof01numberweighbrideeof100Toncapactt@
- The scheme was approved in the CIP order dated 08.07.2025 (S.no. 15 page 33

read with para 55(e) page 38) under Regulation 19.2 (11r) of CSERC MYT
Regulations,2021. Earlier it was envisaged that the work will be completed and

fully capitalized in the current financial year, however, now it appears that putting

the weigh bridge in service after completion of installation and stamping by the

authorities may take some time resulting in capitalisation during the ensuing year.

LoI for the work has already been issued on 5th January, 2026.

In view of the above, the scheme is added to the main petition as S.no. I I (a) on

page 58 with the capital cost of Rs.0.23 Cr and ful1 capitalisation in FY 2026-27.

2X5OO MW ABVTPS:

6. Installation of 02 numberweieh bridee of 100 Ton capacity at ash dyke at Pali Ramp

and Sarkhon Ramp at Auraikala ash dlzke - The scheme was approved in the CIP

order dated 08.07.2025 (S.no. 17 page 45 read with para 60 page 49) under

Regulation 19.2 (i11) of CSERC MYT Regulations, 2021. Earlier it was envisaged

that the work will be completed and fully capitalized in the current financial yeaq

however, now it appears that putting the weigh bridge in service after completion of
installation and stamping by the authorities may take some time resulting in

capitalisation during the ensuing year. LoI for the work has already been issued on

29th January,2026.
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In view of the above, the scheme is added to the main petition as S.no. 9 (a) on page

6l with the capital cost of Rs. 0.45 Cr and full capitalisation in FY 2026-27.

7. Supplv. Installation and Commissionins of Online DC Earth ult Locator system

for 220 V DCDB of Switchyard and BTG - The scheme was approved in the CIP

order dated 08.07.2025 (S.no. 11 page 44 read with para 60 page 49) under

Regulation 19.2 (vii) and Regulation I 9.2(x) ol CSERC MYT Regulation s, 2O2l .

The tender has been floated, however, due to some procedural issues, it is now

envisaged that the capitalisation may slip to early FY 2026-27.

In view of the above, the scheme is added to the main petition as S.no. 9 (b) on page

61 with the approved capital cost of Rs. 1.80 Cr and full capitalisation in FY 26-21.

8. CCTV colony campus - The scheme was approved in the CIP order dated 08.07.2025

(S.no. 2 page 39 read with para 59 page 48). The tender is in final stage of approval

and now the capitalisation is considered in FY 2026-27.

In view of the above, the scheme is added to the main petition as S.no. 9 (c) on page

6l with the capital cost of Rs .2.00 Cr and full capitalisation in FY 26-27 .

9. Works related to r sk and cost of vender

as per the contract provision - In the main petition the cost of such works was

estimated to be about Rs 3.50 Cr however the revised estimates (based on balance

BBU values) for additional capitalisation against such schemes (expected to be

completed by 3l't March 2026) is Rs 2 Cr only. The same has been accounted for in

the Tariff computation too.

10. Miscellaneous balance works (as described in petition) under proiect scope.- In the

main petition the cost of such works was submitted as Rs 7 Cr. However, with

deferment of some works due to technical constraints, the revised estimates for

additional capitalisation against such schemes (expected to be completed by 31't

March 2026) is also Rs 2 Cr only. Leave is craved for the deferred schemes at

appropriate time through separate CIP, as and when after settlement of the technical

issues involved.

J&!
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Annexure B

Snill Over Schemes with slisht va tion in cost/ capitalisation schedule

4 X 210 MW HTPS :

1. SN I paee 53 - 2nd stase Raisine of Laeoon I A from R.L.313.00 M to 318.00 M.

at Ash Jhabu - The updated estimate of the capitalisation is Rs. 3 Cr in FY

2025-26 and the balance Rs. 3.88 Cr. in FY 2026-27.

2. SN. 3 pase 53 - Ash Water Recirculation System (AWRS) at Jhabu Ash Dyke-Due

to the typical soil condition, the pump house building design has to be completely

revisited with external expert services, which has led to revision of the capitalisation

schedule. Though the work is expected to start in the current year and capex will
also have to be incurred, however, as submitted in the data gap, for the reasons

beyond control, the capitalisation of AWRS scheme at Jhabhu Ash Dyke, is now

expected in FY 2026-27(without change in the projected scheme cost). The updated

estimate of the capitalisation is Rs. 40 Cr in FY 2026-27.

3. SN. 6 paee 53 - Plantation in compliance of directions of MoEF&CC (Regulation

19.2 (iii)) - As already submitted in data gap reply, the estimated cost submitted in

the petition is based on offer received from CG Van Vikas Nigam on25.06.2025.

However, currently CSPGCL is exploring further options. As such, CSPGCL is no

more insisting on the cost and in compliance of Regulation 20 CSERC MYT

Regulations2025, prayer is being revised for "In-principle" approval with the leave

for claiming the actual capitalisation (keeping the inter-plant share intact) during

respective true up subject to prudence check.

DSPM TPS Korba East:

4. SN 1 paee 54- Second Raw Water Line for DSPM TPS from KTPS and installation

of filters & layins of drinking water lines - The updated estimate of the

capitalisation is Rs. 1.89 Cr in FY 2025-26 followed by Rs. 4.51 Cr. in FY 2026-27

and the balance Rs. 6.26 Cr. in FY 2027-28.

5. SN3 V - The

updated estimate of the capitalisation is Rs. 0.3 Cr in FY 2025-26 followed by Rs. 1

Cr. in FY 2026-27 and the balance Rs. 0.3 Cr. in FY 2027-28.
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6. SN 11 Dase 55 - 4th staee raisins of no. II from RL 319m to 322m of ash

dyke at vill-GorhilPandripani - The updated estimate ofthe capitalisation is Rs. 0.25

Cr in FY 2025-26 followed by Rs. 2.32 Cr. in FY 2026-27.

RCC drains & chute

buttressing. Phase-I & Phase-II of Podimar ash dyke - In this scheme, post tendering

and placement of LoI inDec'2025, the cost has come down from Rs. 2.23 Cr. to Rs

1.97 Cr. The updated estimate of the capitalisation is Rs.0.50 Cr in FY 2025-26

followed by Rs. 1.47 Cr. in FY 2026-27.

8. SN 13 page 55 - Constructron of RCC drain at JP

side at Ash Dlzke of villaee Gorhi / Pandripani - In this scheme too, post tendering

and placement of LoI inlan'2026, the cost has come down from Rs. 3.74 Cr. to Rs

2.59 Cr. The updated estimate of the capitalisation is Rs. 0.50 Cr in FY 2025-26

followed by Rs. 2.09 Cr. in FY 2026-21.

1Xs00 KWTPP:

9. SN 9 page 57 - Construction of CC road for ash transportation works at Dindolbhata

ash d),ke - The updated estimate of the capitalisation is Rs. 0.80 Cr in FY 2025-26

followed by Rs. 1.86 Cr in FY 2026-27.

10. SN l0 page 57 - 3rd stase raisins the heieht of Pond 1B from RL 316 M to 319 M
at Dindolbhata Ash Dyke - Though mostly the work is expected to be completed by

31.03.2026, however, due to completion of formalities the final bill payment may

be delayed and also the full capitalisation may slip to FY 2026-27.

11. SN. 25 paee 59 - Plantation in compliance of directions of MoEF&CC (Reeulation

19.2 (iii)) - As already submitted in data gap reply and also in the HTPS submission,

prayer is being revised for "In-principle" approval with the leave for claiming the

actual capitalisation (keeping the inter-plant share intact) during respective true up

subject to prudence check.

2X500" ABVTPS, Marwa:

12. SN 5 paee 60 - Upsradation of service rcad fraln silo gate of Powerhouse to

Auraikala ash dlrke * The updated estimate of the capitalisation is Rs. 0.75 Cr in FY
2025-26 followed by Rs. 2.48 Cr. in FY 2026-27

13. SN 6 oage 60 - 1st stase raisins of HC Lasoon-II(A) from RI--279 to 284 of
Auraikala ash d)rke - The updated estimate of the capitalisation is Rs. 0.50 Cr in

FY 2025-26 followed by Rs. 5.32 Cr. in FY 2026-27 .
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14. SN 7 paee 60 - Construction of RCC Pelleslals, qhulq drains & renovation of
drainage system of Auraikala ash dyke - In the instant scheme, post tendering the

LoI has been placed on 09.01.2026 at Rs. 1 Cr. The updated estimate of the

capitalisation is Rs. 0.15 Cr in FY 2025-26 followed by Rs. 0.85 Cr. in FY 2026-27 .

15. SN 8 page 60 - Construction of starter dyke at villaLe Auraikala - Now the full

capitalisation is expected in FY 2026-27.

16. SN 9 pase 61 - Construction of CC road over TBL of Bottom Ash Laeoon and on

various approaches along with truck lay-b), at Auraikala ash dyke -The updated

estimate of the capitalisation is Rs. 0.72 Cr in FY 2025-26 followed by Rs. 1.67 Cr.

in FY 2026-27.

,r*r(
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Schemes of HTPS for CIP FY 26-27 to FY 29-30

Sl.No. Description
Scheme

cost

EXPECTED CAPITALISATION

Upto
FY 24-25

FY 25-26 tY 26-27 FY 27-28 FY 28-29 FY 29-30

Spill Over Schemes

1,

2nd stage Raising of Lagoon I A from R.L.

313.00 M to 318.00 M. at Ash Dyke Jhabu

(Regulation i.e. 19.2(v)) 6.88 0.00 3.00 3.88 0.00 0.00 0.00

2
Installation of Brick manufacturing unit in
compliance of CTO by CECB

ln Principle

3
Ash Water Recirculation System (AWRS) at
jhabu Ash Dyke 40.00 0.00 0.00 40.00 0.00 0.00 0.00

(a) Providing & installation of 02 number weigh

bridge of 100 Ton capacity at ash dyke Jhabu. 0.45 0.00 0.00 0.45 0.00 0.00 0.00
47.33 0.00 3.00 44.33 0.00 0.00 0.00

New Schemes

4

Construction of Cement Concrete Road over

starter dykes and ramps for ash

transportation work from Jhabu Ash Dyke

HTPS (Regulation 19.2 (iii)) 2.72 0.00 0.00 1,,32 1,.40 0.00 0.00

5

Height raising of ash dyke i.e deferred works

of ash dyke (Regulation L9.2 (v) & Regulation

113 & 11s) 4.57 0.00 0.00 3.15 1.42 0.00 0.00

6
Plantation in compliance of directions of
MoEF&CC ln Principle

Total 7.29 0.00 0.00 4.47 2.82 0.00 0.00

54.62 0.00 3.00 48.80 2.82 0.00 0.00Grand Total

Total
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