

CHHATTISGARH STATE ELECTRICITY REGULATORY COMMISSION, RAIPUR

Order Sheet

Petition No:- 47/2026


Suo Motu

--Petitioner

Versus

Chhattisgarh State Power Generation Company Limited

--Respondent

Date of order or Proceeding	Order or proceeding with signature of presiding officer
25-08-2026 	Shri Ayush Solanki and Shri Pranav Khandelwal, counsels along with Shri Sandeep Soni, SE for respondent CSPGCL. 2. Respondent CSPGCL submitted additional submission with respect to current status of 2x660 MW Korba West Power Project and 1x500 MW HTPS Extension of Korba West plant along with copies of the proceedings before the MoEF&CC for these plants. Respondent has also submitted brief note for public for proposed public hearing on late evening of 24.08.2026. 3. As per the respondent, Board of Directors during the 144th meeting dated 27.05.2026 has resolved that economical option to avoid sunk cost and to avoid contract termination claim / compensation, it is suitable to continue and complete the FGD projects in 1x500 MW HTPS Extension of Korba West plant and to take the matter with the Commission. 4. On the direction of the Commission for justification for reaching to the above resolution, the respondent requested one month's time to submit the requisite details. Time allowed. 5. Further, the respondent is also directed to submit the followings before going to the public in view of the notification dated 11.07.2025 issued by the MoEF&CC: (a) Chronological developments for installation of FGD till date supported with all the relevant documents for all the plants. (b) Comparison of impact on generation cost and tariff due to continuing with the installation of FGD and its operation and maintenance with cost due to discontinuing the process of installation of FGD. 6. The case is listed for hearing on 06.10.2026 at 11:30 AM. Sd /- (Ajay Kumar Singh) Member (Tech.) Sd /- (Vivek Ganodwale) Member (Law)