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A. Capital Investment Plan from FY 2026-27 to FY 2029-30.

CIP of Power Plants:

1. CSPGCL must submit the editable copy of the CIP Petition in MS Word.

CSPGCL SUBMISSION: As desired , the same has been mailed

2. CSPGCL must provide the scheme-wise Investment Plan for FY 2026-27 to FY 2029-

30 and provide the following:

CSPGCL SUBMISSION: Scheme wise plan has already been submitted in the

tabular format as well as in the write-up. Further, specific details as desired are being

submitted here under with crave of leave for further clarification as may be required

during the proceedings.

For Spill Over Projects

CSPGCL very humbly submits that as per well-settled established terminology in
vogue since beginning, the term project has been used for new thermal/ hydro project

or for that matter integrated mine also, for the purpose of the additional capitalisation

in respect ofthe existing projects, the term schemes is used and as such in the instant

petition too the same has been used.

a) Previously Approved Project cost if it has been already approved in the MYT Order

CSPGCL SUBMISSION: The desired information is submitted herewith in a tabular

lormat as Annexure - I.

b) Capitalized Project cost tilI date on this project

CSPGCL SUBMISSION: Actual capitalisation up to FY 24-25 has already been

submitted in the true up for FY 2024-25. Further, the Actual/ Expected capitalisation

during FY 25-26 has also been submitted through mail dtd. 16.01.2025 as CIP forms.

At this juncture, in the interest of truthfulness and transparency, it is submitted that the

estimated capitalisation during FY 2025-26 against such schemes as submitted in the

petition were based on the projections available during compilation of the petition.

However, over the period of time, some of the estimates, either for reasons beyond

control or for exploration of more economical ideas or availability of more realistic

projections are being revised. CSPGCL at its own end has already initiated the process

Data Gans in respect of Petition No. 02 of 2026
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of updation of all such estimates. The exercise is expected to be completed in first

week of February and leave is craved for submission of the compiled revised

tabulation of expected capitalisation in FY 2025-26 by second week of February.

Further, endeavour will be made to submit the revised tariff impact (expected to be

lower than the original) subsequently by third week of February.

c) Projected year-wise Capitalisation in FY 2026-27 to FY 2029-30 and beyond.

CSPGCL SUBMISSION : It is respectfully submitted that the desired information has

been already provided in the petition, plant-wise in the tabular format. Kind reference

is invited to the same. However, if any additional information on any particular

scheme or even otherwise is required, then the leave is craved for further

explanation/submission, as may be required, during the TVS. Further, in case there is

any change in light of the updated numbers as stated above, the same shall also be

submitted.

d) Reasons for Time Ovemrn and Cost Ovemrn (if any)

CSPGCL SUBMISSION: This point has also been covered in the write-up of the

petition. Further, it is again clarified that no cost ovem;n has been incurred due to time

overrun. Leave is craved for further explanatior/submission, as may be required,

during the TVS.

e) CSPGCL must fumish documentary evidence substantiating the price discovery of Rs.

6.88 Crore for the spillover scheme pertaining to the 2nd stage raisings ofLagoon I A

of HTPS Plant.

CSPGCL SUBMISSION: It is to confirm that the price discovered was through open

transparent competitive e-bidding. Copy of the NIT published in the

newspapers/website is enclosed as Annexure - II. It is further submitted that the

original estimate of Rs 6.45 Cr was based on previous order of 2022 and as such minor

deviation may always take place. Further, the original L1 bid received was still higher

and with persuasive negotiation by empowered committee, a discount of l.25oh was

achieved. As submitted in the petition, as per the Act, Rules and Regulations, the price

discovered through open transparent competitive bidding deserve to be adopted. It

may also be pertinent to submit that in some other cases, the discovered prices have

been lower than the estimates and that difference is also being pass through religiously.

I
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For New Projects

a) Detailed cost break-up of the Scheme (including projected IDC if any) with
justification ofcost projected (Basis of Cost projection, Previous Cost evaluated from

similar scheme, Budgetary Offer from Vendor or Discovered cost transparent Bidding

process).

CSPGCL SUBMISSION: -

CSPGCL very humbly submits that in the instant petition no new project has been

considered. As per well-settled established terminology in vogue since beginning in

the past petitions, the term project has been used for new thermal/ hydro project or for
that matter integrated mine also. The proposals submitted in the petition are for the

additional capitalisation in respect of the existing projects and as such as per the

terminology in practice, they have been submifted as spill over/ new schemes.

(, It is submifted that in the instant petition, in accordance to the Hon'ble

Commission's previous orders, no IDC claim has been submitted for low value and

low gestation period "schemcs". ln fact in the CIP order in petition no. 77 of20l8 (T)

dated 02.05.2020, Hon'ble Commission has held that"......For a project having

completion period of less than a year, IDC is not taken in to account. " As CSPGCL

in general follow the orders of the Hon'ble Commission religiously, therefore, no IDC

has been claimed on such schemes in accordance to the referred order. However, in

case Hon'ble Commission decides otherwise CSPGCL humbly crave leave for

claiming applicable IDC for 6 months on aggregate average basis (at the time of
respective true up).

(ii) Regarding cost break-up, mostly the projected cost is either determined on the

basis of budgetary offer /previous cost evaluated from similar scheme or through

transparent bidding process. At the time of true up only achral prices are considered,

which in turn is based on audited accounts. As settled in the previous orders, in line

with the spirit of the Act, and in the settled previous orders such derived costs are

considered as prudent costs. If additional information is required on any specific

scheme, Leave is craved for scheme wise applicable details at the time of TVS.

b) Status of approval of Board,/Competent Authority and Statutory authorities for
proposed Capex.

CSPGCL SUBMISSION - It is humbly submitted that the Regulation has been

notified on 11.12.2025. Further, as per the Regulation, the impact of the schemes

,/

---3---



covered in the CIP is to be included in the MYT petition also. It may please be

appreciated that given the timeline of 31"1 Dec, 2025, there had been severe time

crunch. As per settled practice, the CIP petition as a whole has been submitted for

approval of the apex body i.e. BoD of the company and as submitted in the covering

letter to the petition the instant petition is filed after approval by Chairman of CS

Power Companies and in anticipation of the approval of BOD of CSPGCL. Leave is

craved for submission ofthe BoD resolution in due course. As the above procedure is

a well settled procedure, Hon'ble Commission is prayed to accept the same.

c) Tariff Impact per year for the Capitalisation proposed.

CSPGCI, SUBMISSION: - The same has been factored in the Tariff petition, filed

separately. Leave is craved to refer to the same and further explanation, as may be

required at the time of TVS.

d) Cost Benefit Analysis (in terms of quantified benefit over its lifetime w.r.t. cost

incurred now).

CSPGCL SUBMISSION: -

Most respectfully, it is submitted that the new schemes submitted are for safety /

security, inevitability, obsolescence and ash disposal under Regulation l9 and 20 of

CSERC MYT Regulation 2025. Further, it is evident that the cost benefit analysis is

applicable only in such cases which are meant for efficiency gain of power plants.

CSPGCL humbly submits that in the instant petition no scheme has been proposed in

this category. Specific reasons have been submitted against each scheme in the

petition. It may be appreciated that no cost benefit analysis is applicable for a scheme

which is required for safety and security ofthe plant, machinery and human life. Same

applies for the compliance oflaw and replacement on account of any ofthe provision

of Regulation 19. Over the time for any plant and machinery, efficiency parameters

deteriorate as per the aging effect. CSPGCL has not craved any relaxation in the norms

of operation prescribed in the Regulations, therefore, to achieve those parameters

without any relaxation Capital Investment is a must. As such no cost benefit analysis

is applicable for such schemes. This rational has been amply dealt with in number of
previous petitions and has by default achieved status ofsettled preposition. It may also

be intercsting to notc that in the notified Regulations some ofthc parameters have been

made stringent than the prevailing ones, no specific scheme has been submitted for the

same. Leave is craved for detailed submission on this aspect at the time ofTVS. Leave
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is also craved for submission of details, regarding any specific scheme, if required,

during TVS.

e) Least cost analysis (Altemative considered before attempting the Capital Investment)

(Specially required for CIP for Head office at Naya Raipur, including proposed

treatment of existing offices).

CSPGCL SUBMISSION: It is submitted that over the time as per requirement for

better use of technology and consolidation of process, additional office space

requirement is being felt. Further, the GoCG direction dated 04th April 2014,

forwarded vide letter dated 21"'April2014 (copy submitted as Annexure - III) strictly

directs all government / govemment owned organizations that all state level new

buildings are to be constructed at Naya Raipur only. It is submittsd that as per settled

regulatory principles, an act of Govemment qualifies as Change in Law. Thc referred

direction very we[[ qualifies under the same. Looking to the nature i.e compliance of
State Government strict direction, which in turn qualifies as "change in [aw", approval

is prayed.

Regarding altematives, it is submitted that it is for the achievement of least cost only

that the work has not been assigned by the state power companies to any organizations

(central / State) on nomination basis and rather competitive bidding route has been

preferred. Leave is craved for submission of any further details, as may be required,

during the proceedings.

f) Copies of compliance documents related to plantation activities, as issued by the

Ministry of Environment, Forest and Climate Change (MoEF&CC).

CSPGCL SUBNIISSION: As submitted in the pre para, in the interest of trulhfulness

and transparency, it is submitted that the estimated capitalisation as submitted in the

petition were based on the projections available during compilation of the petition

(Oct-Nov 2025). However, over the period of time, some of the estimates, either for

reasons beyond control or for exploration of more economical ideas or availability of
more realistic projections are being revised. CSPGCL at its own end has already

initiated the process of updation of all such estimates. The exercise is expected to be

completed in first week ofFebruary and leave is craved for submission ofthe compiled

revised tabulation of expected capitalisation in FY 2025-26 by second week of
February. Further, endeavour will be made to submit the revised tariff impact

(expected to be lower than the original) subsequently by third week of February.

,/
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Regarding the specific scheme quoted above, the relevant portion ofthe EC issued by

MOEF&CC for the plantation to be undertaken by CSPGCL is submitted as Annexure

- IV It may be appreciated that though in the EC the required area for plantation was

mentioned as 106.143 Ha, while in the petition the same is mentioned as 104.98 Ha.

The minor difference is due to non-consideration of acquisition 3.12 Ha land leading

to reduction in overall plantation requirement.

At the same time, it is submitted that the estimated cost submitted in the petition is

based on offer received from CG Van Vikas Nigam on 25.06.2025. However,

currently CSPGCL is exploring further options. As such, CSPGCL is no more insisting

on the cost and in compliance of Regulation 20 CSERC MYT Regulations 2025,

prayer is being revised for "In-principle" approval with the leave for claiming the

actual capitalisation (keeping the inter-plant share intact) during respective true up

subjcct to prudence check.

Though not specifically covered in the above query, however, it may be prudent to

submit that after preliminary review, it appears that for the reasons beyond control, the

capitalisation of AWRS scheme at Jhabhu Ash Dyke, is now expected in FY 2026-

27(without change in the projected scheme cost). Leave is craved for submission of
tariff impact in accordance to the prayer made in the pre paras.

g) Copies ofcorrespondence with extemal agencies/statutory authorities, based on which

the Capex has been proposed, for eg: Railways letter regarding 60 kg rait.

CSPGCL SUBMISSION: Regarding replacement of rail line at DSPM TPS it is

submitted that in a joint inspection, Railways suggested CSPGCL to replace some

track points and replacement of track by 60 kg rails. In fact, lot of coal is brought by

BOBR (bottom discharge) wagons on Indian Railways. Theses rakes generally operatc

with an axle load of 20.32 tonnes (original design). The upgraded version of BOBR

rakes like the BOBRN Ml and BOBYNMI, which operate at 22.32 tonnes. It is

further submitted that 60 kg rails are preferred for coal rakes due to their superior

strength and ability to handle heavier 25-tonne axle loads while 52 kg rails are now a

days used for lighter weight and traffic or secondary routes. Had it been the use of
OWS only, then 52 Kg rail might havc continued, however as majority of the coal is

brought through IR's BOBRN rakes, upgradation to 60 Kg track has become

inevitable. Unless an act in this regard is undertaken in advance, some day Indian

//
/-
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Railway may simply refuse to supply Coal to the plant which will be catastrophic to

all the stakeholders.

In the above context it may pertinent to note that the Mahanavratna Industry leader

NTPC has also opted for track upgradation at MGR of its Korba plant, though the

MGR is wholly owned and used by NTPC only. Copy the relevant document is

submitted as Annexure - V.

Most importantly, the issue has already been deliberated in the previous order. The

relevant part is reproduced herewith for ready reference:-

" J8...... As the capex proposed under this Scheme is necessary in order to replace

the Railway line, and since, CSPGCL has provided cost estimates nou,, the

Commission approves the Project. The Commission notes that as per CSPGCL

submission, it does not have a firm Capitalisatton schedule for FY 2025-26 and

proposes to approach the Commission in True up with Actual Capitalisation. Hence,

lhe Commission allows CSPGCL to do the same and approach with actual

Capitalisation during true up. "

(- page 24, order dated 08-07 .2025 on petition no 99 of 2024)

h) CSPGCL should provide a comprehensive justification and a detailed cost-bencfit

analysis for the proposed capital expenditure ofRs. 5 Crore per year towards capital

spares for DSPM & KWTPP and Rs. 10 Crore per year for ABVTPS.

CSPGCL SUBMISSION: Most respectfully it is submitted that in the draft

Regulation there was no such provision, however, based on the suggestions by

CSPGCL with detailed deliberation during the public hearing, Hon'ble Commission

has incorporated the proviso in the Regulation. The petition has been filed in

accordance to thc proviso stipulated in the Regulation.

CSPGCL submits that as the above matter has already been dealt at the Regulation

stage and has attained finality in the Notified Regulations, it cannot be deliberated at

this stage. However, in the interest oftransparency and clarity, the rational submitted

at the time of draft Regulation is submitted herewith as Annexure - VI.

i) Copies of documents pertaining to the annual certification ofcoal ash ponds, as well

as statutory annual certification for the installation of high mast at the ash dyke for

ABVTPS.
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CSPGCL SUBMISSION: It is submitted that in June 2023 , CPCB and CEA released

a detailed ( 103 pages) Guideiine on Design Construction, O&M and Annual

Certification of Coal Ash Ponds. Chapter 7 deals with O&M of Ash Ponds and Chapter

9 deals with Check list for Annual Audit. Flood lights are covered in para 7 .7 (iv)
(page 68) of the Guideline and the same also finds place at SN 20 of the Check list

prescribed at para 9.3 (page 87 to 89)with ofthe Guideline there is a specific provision

for flood lighting and the same also appears in the Check list specified for annual

certification.

The relevant documents are submitted as Annexure - VII and Annexure -VIII.

j) Reasons for including certain Schemes in CIP of FY 2026-27 to FY 2029-30 when

Capex and Capitalisation against these Schemes is Nit in FY 202 6-27 to FY 2029-30.

For eg: Sl. l6 of Ar:nexure 4

CSPGCL SUBMISSION: For almost all the schemes covered in the respective

annexures, the detail description/ justification has becn incorporated in the write-up to

the petition. Broadly, the schemes with no capex or capitalisation is due in the control

period, are those schemes which have been submitted for ex-post facto consideration

of the Hon'ble Commission please. It may please be appreciated that in a complex

web of techno-economic spectrums surrounding the power sector, even with the best

of efforts, there may be circumstances which warrant capital investment on immediate/

urgent basis. ln the past also, not only for CSPGCL but for other utilities too, Hon'ble

Commission has granted such approval after taking a prudent and cogent approach.

As far as the specific scheme cited above, it is submitted that in the Section F at para

105, page 39-40, detailed submission has been made. For the sake of brevity and to

avoid repetition, the same is not being reproduced herewith.

k) Copies of documentary evidence of environmental & statutory norms for raising of
Ash dyke as regards SI.23 ofAnnexure2 &3, SI. 19 of Annexure 19.

CSPGCL SUBMISSION: It is submitted that the issue of height raising of the Ash

bund at Godhi-Pandripani was specifically raised before the Chhattisgarh

Environmcnt Control Board. The proposal has not been objected by the CECB. Rather,

on the matter, vide letter dated 25.06.2024 (Annexure-IX) the Member Secretary of
CECB vide letter has directed for taking further action in accordance to the

MOEF&CC notification ddted, 3 | .12.2021 (as amended). Copy of the notification is

enclosed as Annexure - X. It may be seen that the notification restricts thearea and
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not the volume. The referred proposals in the above query do not call for additional

area and are relatedjust for the height raising which is not barred in the notification.

l) CSPGCL should provide ajustification for the variance between the expected project

cost of Rs. 224 Crore and the estimated project cost of Rs. 250 Crore considered in

CIP petition for capital expenditure purposes for the HO building at Naya Raipur.

CSPGCL SUBMISSION: Thc project cost of approximately Rs 224 Cr. is the base

cost which only includes cost of [and, architect fee, construction cost, fumiture cost

and project management charges. However, excluding statutory charges, IEDC

/supervision charges/ contingency (@ 1.5%, 1,% & 2% respectively on the base cost).

Apart from the above, the same sha[[ also attract statutory taxes as applicable. The

total of all these is estimated to be about Fis.236.22 Cr. Last but not the least, in

accordance to the philosophy settled by the Hon'ble Commission (already cited in the

preparas) there will be IDC also. For the purpose of estimation, considering

implementation period of ten quarters and interest rate of about l0%, the same has

been estimated to be about Rs. 14.47 Cr leading to estimated project cost ofRs. 250.69

Cr. However, for the tariff estirnation the same as been considered on the lower side

as 250 Cr only. Leave is craved for submission of further details during the TVS, if
required.

m) CSPGCL should fumish documentary evidence substantiating the sharing ratio

applied to the capital expenditure for the HO building at Naya Raipur.

CSPGCL SUBMISSION: Rcsolution for construction of common Head Office

building of Chhattisgarh State Power Companies with grant of Administrative

approvals was passed by CSPGCL in its 135th meeting of the Board of Directors dtd.

29th Nov' 2024, CSPDCL by Circulation 0112025 in its Board of Directors dtd. 12th

March2025 and CSPTCL at its I [ 8th meeting of the Board of Directors dtd. 27th June

2025. The CSPDCL, CSPGCL & CSPTCL also resolved to share the ownership and

expenditure of project in a sharing ratio of 31.78o/o: 35.67Y:o: 32.55% respectively. All
the Stakeholder companies resolved to appoint CSPGCL as nodal agency and

approved Tripartite agreement. Copy of the resolution is submitted as Annexure - XI.

/
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CIP of GP-[I Coal Mine:

l. CSPGCL has projected Rs.258.64 Crore Capital expense for private railway siding

within mining lease area & in Ghargoda-Pelma Spur line (Railway line) or any other

for FY 2026-27 toFY 2029-30.In this regard, CSPGCL should submit.

a) Justification for the project.

CSPGCL SUBMISSION: Regarding the justification it is humbly submitted that

excavation ofcoal at a captive mine serves no purpose unless it gets transported to the

plant. For transportation ol coal it is well settled universal preposition that bulk

transportation by rail is more reliable and cheaper than truck transportation. The other

options which may be cheaper are transportation of coal are the transportation by

conveyor system and transportation by ship. Looking to distance and geography, both

are simply infeasible. Therefore, CSPGCL has opted for the rail network. The scheme

is part of the captive coal mine plan since beginning. It may also be useful to submit

that this issue has already been settled in the previous petition/ order.

b) Tariff Impact per year for the Capitalisation proposed

CSPGCL SUBMISSION: The tariff petition already takes into account the impact of
capitalisation. Further, once the transportation ofcoal from Railways will start, it will
automatically lead to significant reduction in the truck transport cost. As transport cost

is part of FCA mechanism, CSPGCL has proposed for pass through of such benefit

though FCA mechanism so that the beneficiaries may get the relief immediately.

c) Cost Benefit Analysis (in terms of quantified benefit over its lifetime w.r.t. cost

incurred now).

CSPGCL SUBMISSION: At present coal is transported to ABVTPS through Rail

over road mode from two railway siding. The composite average transport cost in FY

23-24 was 1081.02, whereas the same plant received coal from SECL mines through

rail only mode at the rate ofRs 266.04 /Ton. Even presuming double ofthat rate (due

to longer distance) the cost differential seems to be about Rs 550/Ton. For annual total

coal output of45 lakh ton it implies annual cost differential of about Rs 247 Cr. Over

a period of20 years (without considering additional factors), the saving seems to be

about 5000 Cr.

d) Least cost analysis (Alternativcs considered and cost ofeach alternative).

CSPGCL SUBMISSION: 'fhc answer has already been covered.

L
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4rnexu"rz -I
Schemes of HTPS for CIP FY 25-27 to FY 29-30

Sl.No. Description

Approved Cost as

per previous CIP

Order Dtd.
o8,o7,2025

scheme cost in the
instant Petition

Spill Over Schemes

1
2nd stage Raising of Lagoon I A from R.L. 313.00 M to 318.00 M. at Ash

Dyke Jhabu (Regulation i.e. 19.2(v)) 6.45 6.88

2
lnstallation of Brick manufacturing unit in compliance of CTO by CECB 7.23

In Principle

3 Ash Water Recirculation System (AWRS) at Jhabu Ash Dyke ln-principle 40.00
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Schemes of DSPM for CIP FY 26-27 to FY 29-30

5N Description

Second Raw Water Line for DSPM TPS from KTPS and installation of
filters & laying of drinking water lines (Regulation 19.2 (x))

Approved Cost

as per previous

CIP Order Dtd.

08.07.202s (ln
ca)

1-2.66

Scheme cost in
the instant

Petition

1,2.66

2 Colony CC TV Network (Regulation 19.2 (vii)) 2.00 * 2.00

3
Numerical Protection Relays in 0.6 & 0.4 KV Auxiliaries (Regulation 19.3

c)
1.60 1.60

4 VFD drive for CEP (Regulation 19.2(iii)) 3.84 3.84

5 One number complete new BFP Cartridge (Regulation 19.2(x)) 2.00 2.O0

6
One number Complete lmpeller Assembly of FD Fan (Regulation

1s.2 (x)))
1.90 1.90

7 Renovation of ESP Fields of Unit#1 1.60 1.60

8
High mast along with PCC Poles & AB Cables for Ash Dyke located at

Godhi Ash Dam (Regulaiton 19.2 (iii))
1.16 0.4 6

9 Replacement of Railway line (Regulation 19.2 (x)) 33.20 33.18

Construction of occupational health centre and workshop 0.6s 0.6 5

11
4th stage raising of Lagoon no. Il from RL 319m to 322m of ash dyke at
vill-corhi/Pa nd ripani (Regulation 19.2(v))

3. 15
2.57

L2

Construction of RCC peripheral drains & chute drains in buttressing,

Phase-l & Phase-ll of Podimar ash dyke (Regulation 19.2(v)) 2.23

13

Construction of RCC drain at JPS side, tower line side, Pandripaniside at

Ash Dyke of village Gorhi / Pandripani (Regulation 19.2(v))

3.7 4

3.7 4

14
Strengthening of embankment of Lagoon No.-1 & 2 of Gorhi/
Pandripani ash dyke (Regulation 20)

ln principle ln p rinciple

15

Revamping, Upgradation & Augmentation of Fire Alarm, smoke & heat

detection system at CHP, oil Pump house, Admin building & Fire Station 2.47 ln principle

s Over Schemes

N ote:-

il

(1) r Sl. No. 02, with prior estimate of Rs. 2 Cr. per colony campus, reference order dated L5.O3.2024 Para

no. 48 Page no. 20.

1

10
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Schemes of KWTPP for CIP FY 26-27 to FY 29-30

S ill Over S emes

SN

1

Description

Colony CC TV Network (Regulation 19.2 (vii))

Approved Cost as

per previous CIP

Order Dtd.
08.07.2025

2.00

Scheme cost in

the instant
Petition

2.00

2 HMlupgradation (Regulation 19.3 (a), (b) and (c)) 10.00 * 11.00

3 New Generator Rotor (Regulation 19.2 (x)) 50.00 5 2.51

4 rcr 22ol40o KV (Resulation 19.2 (x) & r9.3 (a) & (d)) 12.50 12.50

5 6.50 6.50

6 3.20 3.20

7
44.O0 44.00

8

Laying of 300mm dia main drinking water pipeline from W.T. plant to
OHT at conoly and grid renovation of water supply system of colony
(Regulation 19.2 (x), 19.3(a) & (d)) 4.3 5 4.3 5

9
Construction of CC road for ash transportation works at Dindolbhata
ash dyke (Regulation 19.2 (iii)) 2.66* 2.66

10
3rd stage raising the height of Pond 1B from RL 316 M to 319 M at
Dindolbhata Ash Dyke (Regulation 19.2 (v)) 3.88 3.88

11
lnstallation of fly ash brick / block manufacturing unit (Regulation 20) 4.87 ln Princip le

Note:- (1) * Sl. No. 02, with prior estimate of Rs. 10 Cr./Unit (without cyber security suite), reference order dated

15.03.2024 Para no. 46 Page no. 20.

(2) . Sl no. 09, Estimate cost reference order dated 08.07.2025 Para no. 55 O Page no. 38

CEP VFD (Reeulation 19.2 (iii))

Fire Tender (Reeutation 19.2 (vii). 19.2(x) and 19.3(a))

LDCC Renovation (Reeulation 19.2 (x). 19.3(a) & (d))

---13---



Schemes of ABVTPS for FY 26-27 to FY 29-30

Sl. No. Description

Flexible operation (Regulation 20)

Approved Cost

as per
previous CIP

Order Dtd.
o8.o7.2025

Ilitilflifi tr

Scheme cost in
the instant

Petition

ln Princi le

2 HMlupgradation (Regulation 19.3 (a), (b) and (c)) 20.00 * 22.OO

4.70 4.10

Upgradation of 4OO/22O KV Switchyard Substation Automation System

(SAS) with HMI and its application software (Regulation 19.2 (iii) & (vii)

and Regulation 19.3 (a) & (c))

13.10 13.104 VFD drive for CEP (Regulation 19.2 (iii) and (x))

Upgradation of service road from silo gate of Powerhouse to Auraikala

ash dyke (ReBulat;on 19.2 (iii)) 4.35 3.235

6.77 5.826

1st stage raising of HCSD Lagoon-ll(A) from RL-279 to 284 of Auraikala

ash dyke (Regulation 19.2(v))

0.9 6 0.9 67

construction of RCC Pedestals, additional chute drains at outer
periphery ofthe ash dyke & renovation ofdrainage system of Auraikala

ash dyke (Regulation 19.2 (iii) & (v))

1.60 1.608 Construction of starter dyke at village Auraikala (Regulation 19.2 (v))

2.80* 2.399

Construction of CC road over TBL of Bottom Ash Lagoon and on various

approaches along with truck lay-by at Auraikala ash dyke (Regulation

1e.2 (v))

@
Spill Over Schemes

N ote:- (1) . Sl. No. 02, with prior estimate of Rs. 10 Cr./Unit (without cyber security suite), Reference Order

dated 15.03.2024 Para no.46 Page no.20.
(2) *Sl. No.09, Estimated cost reference order dated 08.07.2025 Para no. 60 Page no. 49.

1,

/
/--,-
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Schemes of Bango for CIP FY 26-27 to FY 29-30

Spill Over Schemes

Sl.No.

1

Refurbishment of old runner of Main Turbine (Regulation 19.2 (x) & 19.3

{a))

Description

Approved Cost

as per previous

CIP Order Dtd.

o4.o7,2025

ln Principle

Scheme cost in

the instant
Petition

ln Principle

Complete replacement of existing Generator CO2 fire protection system

(CO2 flooding system) new microprocessor based CO2/clean gas based

fire protection system (Regulation 1.9.2 (vii) & Reg. 1.9.3(c))

2 1.00 1.10

3
Retrofitting / renovation of oil Iubricant based turbine guide bearing

with water lubricated TGB system of one unit
4.00 4.00

4 Fire Tender (Regulation 19.2(vii), (x) & 19.3 (a)) 1.60 1.60

ln Principle ln Principle5
Renovation of DCS SCADA based control system (Regulation 20)

*

---15---
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OFFICE OF THE EXECUTIVE DIRECTOR (CIVIL) AU & PC, CSPGCL,
Shed No. 2, Dangania, Raipur-492013

Phone No. 0171-2576320 & 0771-2576324, website w'rYll,cspc. co.in
E-mail:- cecivil-aupc-dgmail.conr

R&ipur,,date: b2
E.TENDER NOTICE

Online bids are invited through CSPCL e-bidding system (SAP SRM) from eligible bidden fulfilling the
eligibility criteria as mentioned below and having experience in Gol,t./Public Sector Undertaking/Local bodies/Power
Generati Com ies in India onl for the followi

No. 03-rs/w/ g f

//Save Electricity/,/

I
I oq I 2o:t'

work :-

Cost of tender form is Rs. 1180/- (Rs.f000i- + 18olo CST) for Sl. No. 1 & 2. The due date & time for
submission of bids, Tender Cost & EMD is 23.04.2025 (up to l5:0{ Hrs) and bid opening date (Techno
commercial bids) is 25.04.2025 (up to 16:00) Hrs respectively. The teuder document can be viewed aud
downloaded online from our e-bidding portal h t.ps:r re bidding. cspcl. co. ia: 50724/irj lportzL
Note:- (i) In case, the rate quoted by the bidder is on abnormally lower side, a performance guarantee @soh of

contract value i/c GST in addition to Security Deposit shall have to be depogited by the bidder.
(ii)Maintenance period for the work shall be 12 months for Sl. No. I &2.

Executiv€ Directo AU & PC,

,,"t .0,i"fi1,v,c_

Tender
Specification

No.

Description NIT value
i/c CST

(Rs.)

EMD (Rs.) Completion
period (incl.

Rainy season)

1 EDC/AU&PC/
DSPM-KE/
w /2024193

4th stage raising of lagoon-ll of ash dyke
liom RL 319.00 M to 322,00 M at village
Gorhi/Pandripani of DSPM-TPS, CSPGCL,
Korba East.

3 15.00

Lacs

3,15.000/- 06 Months E 1000

42105

) EDC/AU&PC/
HTPS.KW/
w/2024/94

2nd stag€ raising of lagoon lA from RL
3 l3-00 M to 318.00 M at ash dyke Jhabu of
HTPS, CSPGCL, Korba West.

644.68
Lacs

5,00,000/- 06 Months

O:\E-cn<l.r io. AU & rc\E rend.. NIT publ'.aton lsamvad) d@!

I sl. I

I 
^". 

I
I

Rlx I

^"1

I1

| 8 r000
11210

I

2J6

@---16---



EdW trw frqil sirrc"r 6qft rrqfPft : crqF @
E;q]@ w-1s/Ffrq/ta,r 26: vugr. fr 4loql,zozs-

rr6irql]-cE.

odw,re €qE
tr<-rs. crs, dr6,
6tqrqm, Tqr {rq5 @.rr.) aszots

ftqs : ftfu< q{rT rorPro trri qmd 
t

-0-
{drq,

{s q, d eler ftfuEr rorqm et qa+ rian tt gqr eirq fterfufuo
sqrqx-qii i cs q, of alts t ft{ Ht d *fror qt.'q rtrfu vrrrqr q=jt t oe{r qi" H
* $-fl iT*q w< d sqrsR q=ji t gxrz S"efi-cq w{-q cs st€ srS-q a (aro) d rorRro
osi or @E ot. dsfl ctFRfi frfq e ft{ fuit d,ftfi srlrarq-q, G eqf, 6lq cm i
ge'oroko o1 iB-o of r

sqrzrr-qii d qrq -
61 ffiftqq ct€, ftd
oz ffifls'.o-tfro-rdT
03 fillfrttI, \T qgt
o+ eR1ft, R-drss

ridt-q: ftfu<r ffifro<q o.qio orfr R,/ C {Csfr fr /S W fr qq._o\ q 7 6d 7 zoza / se a
orffiZq{rsfrS/raEfrvs-a'\c /qt/zoz4/s4 .pr qr+o oqi6 03-15/
qfr/w vugr, fe ezl4.2oz5.

ufrse*%
orqf. odqr+o ftA{ro' Cqft-d) c.{ c.s ft.fr

"r" f'dluJl,ryf, '-*"
sl ffi qsrqd{6 (E-{ rird) E<rfugd qtqnT 6q-ft ruffuo. vuy 6} s{-d ffi

oirrio 2ee ffiio 26.03.202s \'{ Tqrr fi-&ro (vm), {qg{ 6T ffi m 563 frqro
26.03.2025 d q<d tt q++rt r

oz q"itr6 (ddq arcT ff). un.frgo vflr{{ 6qfr wko, vqrr
os G-f, qqrrr, fteyro (fufud) c{\n-s ftS usrfuqf, serer oq-fr q-qlft-o,

{rqg{ i

qfi

D: E t.nd.r rirr {L & ?C Prorbdu:ao.' :)rb icio0nJ.r

qftfuft,-

@,---17---



Online bids are invited-through CSPCL e-bidding sysem (SAP SRM) from eligible bidders
tirlfilling the eligibitity criteria as mentioned below and having erperience in Govt.,'Pubtic Sector
Undertaking.'Locai bodieVPo,'ver Cienerating Companies in India only lorthe following work :-

sl.
Iio.

Tender

Specification

No.

D*cription NTT value

ilc CST
(Rs.)

EMD (Rs.) Comple,tion

priod (incl.

Rainy season)

Rft
No.

I EDC/AU&PCi
DSPM.KEI

w12024193

4th stage raising oflagoon-ll of ash d-vke i

&om RL 3 19.00 M ro 322.00 M at vitiage
Corbi?andripam of DSP\,[-T?S, CSffi L.

Korba East.

I15.00

Lacs

3,15,000i- 06 Moatk 8r000
42105

, EDCIAtr&PC,
HTP$KlVi
v4024t94

2nd stage raising of lagoon lA fron RL
I13.00 M !o I iE.00 M at ash dyke Jhabu oi
HTPS, CSPCCL, Korba West

644.68

Lacs

81000
1)I0

5.m,000/- 06 ivlonth

C'ost of tender lor:n is Rs- I 180i (Rs.1000;'- + ltl% GST) lor Sl. No. I & 2. The due date & timel
tbr submission ofbids, Tender Cost & EMD is 11.04.1015 (up to t5:00 Hrs) and bid opeuing date lTechno
commercial bids) is 25.04.1025 (up to l6:00i Ilrs respectivelv. The tender document can be viewed and
dorvnloaded online from our e-bidding ponal htrps:.' ebidding-cspcl.cu,. in: 507241irj .'portal.

of contract value i,'c GST in addition m Security Deposit shall have to be deposited by the
bidrler. ii)lvlainteuance od tbr the work shall be l2 monrhs lbr Sl. No. i&l !}ccutire Direelor {Civit) dtr&PC.

CSPGCL. R:ipurS.{\T ELECTRICIT1
stzE 9x12

t

OF THE E\f,CtiTI1'f DIRI|TT}R (C]I\'iLi ,\I. & PC. CSPGCL
il?. l):l:ig:rcia, li*ip.rr'-i{i2(}[3 Phr;n" \it," il-17i-]576-1:{l "t ii77i':57f,1:{.'. i.',:il

ll etlsite 11 $ E-m*ii:-

L-TE\DER IT}TI('I

I

/
/

@---18---
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An"o^rr.e-ffi
File No: J- I 30 I 2 124 12004-LAJI(T)

Government of India
Ministry of Environment, Forest and Climate

Change
IA Division

***

Page 1 of 26

ggq4q{d

Date 2610317025

To,

S ubj ect:

Sir/Madarn,

l{/s Chhattisgarh State Porver Generation Company Limited (CSPGCL)

CE (Project) l0l, lst Floor Vidyut Sewa Bhawan Cspgcl Daganiya, Raipur, Chhatrisgarh, 492013
E-mail: projectcspgcl@gmail.com

Erpansion of cxisting lJ40 NrW to 2660 MW by addition of 1320 N'l\\/ 12 x 660 NlWl Super
Critical Units b1'M/s. Chbattisgarh State l'orver Gcneration Company Limitcd (CSPGCL)
locatcd at Darri Villagc, tITPS Korba rvcst Tchsil, Korba Districl Chhattisgarh - Environmental
Clearance -Regarding.

This is in reference to your application subnitted to MoEF&CC vide proposal number
IA/CGff HE/493911/2024 dared 26/0812024 seeking for grant of prior Environmental Clearance (EC)
under the provision of the EIA Notificarion 2006 and as amended thereol for the proposed project
nlentioned above.

2. The particulars ofthe proposal are as below

(i) EC ldcntilication No.

(ii) File No.

(iii) Clearance Type

(iv) Category
(v) Project/Activitl' Included Schedule No.

(vi) Sector

(vii) Name of Project

EC24A060 tCGs4632l5N
J - | 30 | 2 I 24 t 200 4 -t A. (T )
Fresh EC

l(d) Thermal Power Plants

Thermal Projects

Proposed Expansion by addition of2 x 660 MW
Supercritical Units of Cblattisgarh State Power

Generation Co. Ltd (CSPGCL), Korba West,

Chhattisgarh

M/s Chhanisgarh State Power Generation
Company Limited

Korba, Chhattisgarh

MoEF&CC

No

tNcctrHEt493977 t2024

@

(viii) Name of Company/Organization

(ix) Location of Project (District, State)

(x) tssuing Authority
(xi) Applicability of General Conditions as per /

---22---



f)ateS.No [Description of Activities
pxtension & FR for 4 x 210 MW. HTPS. Korba West.

9 loating of NIT for Installation of FGD System at I x 500 MW, Korba West Extension

10

08.04.2022

lt.08.2023

ll lorder Placed to M./s NTPC Consultancy Wing, Noida for Post Award Activities for

[nstallation of FGD System at I x 500 MW. Korba West Extension.

t2 nstallation ofFGD 30 months from
LOA (11,08.2023)

S

No
I'a rticulars I)etails Re ma rks

l

lotal land e total area of Hasdeo Thennal Power Plant, Korba West is abou

102.854 Ha. Land requirement for the proposed expansion is about 70.7

out of which vacant area of67,6l Ha, is available in existing HTPS
orba Wcst and 3.12 Ha land of government Jand adjacent to the pla

undary rvill be acquired

Land use: lndustrial
Additional land:

3.12 ha land o{

govemment land

adjacent to the plant

boundary

Creen belt
(233.102 Ila)

Description of
ActiYit-y
/Facility

Area
undcr
usc for
existing
Stage-I,
II & TII

(Ha)

Area
proposed to
be uscd for
Stage-lv

(2x660Mw)
(Ha)

Total Area
(Ha)

Existing I'roposcd

N4ain Plant (t7 .61 t'78.771

4x2l0MW 57. 104 4.471

lx500MW 54.05 7 7.177 3.161

Ash Pond

Jhabu I t2.561 l r 2.561 1 .211 2.346

105.92 r05.92 4.388 17.663Dindolbhata

84.161 78.499Township 226.004 226.001

Ash pipeline
(Jhabu &
Dindolbhata)

14.495

R€tum cal1al 48.94 t 48.941

Raihvay siding
and Coal

conveyor

t6.t62 16.r62

in
of

Sub-Total
Land
procession

CSPGCL

635.2,{,t 6'7.6t 702.854 126.959 l06.l4l

nd propose

be acquire

CSPGCL

acent to th
lant

oundary)

lanGo\'{ 3.t2 3.t2

Land use break up

9. EnvironnrentaI sitc settings

tNcGtrHEt49397712024 Page 4 of 26z--t \

e-'

prloLificalion of Award Placed to IWs B & R, Kolkata for

llnstallation of FGD System at I x 500 MW, Korba West Extension.

01 .09.2023

24.022

14.495
2.

/2.--
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ohot'e

18. Green belt development: Existing green belt has been developed in 126.959 Ha area, which is about 18% of thc total
projcct area of 705.974 Ha. Proposed greenbelt will be developed in 106.143 Ha [Vacant land: 57 .461 Ha and 48.676 Ha
after demolition ofexisting old quarters and vacant land nearby colony area]. Thus, total of 233.102 Ha area (33% oftotal
project area) will be developed as greenbelt. A wide greenbelt of 7.5 m, consisting of at least 3 tiers around plant boundary
will be developed as greenbelt and green cover as per CPCB guidelines. Local and native species will be planted with a
density of 2500 trees per hectare. Total no- of (57.467 ha) 145000 saptings + (48.676 ha) 122352 saplings will be planted
and nurtured in an area of233.102 in a time frame of 5 years.

19. Ash management for last three years (For the existing project)

A. Ash Generation & tltilization fronr F'Y 2022-23 to FY 2024-25

B. Ash pond details

Year Quantity generated
(MT)

Quantity utilized
(i\{T)

9/o of utilization Ilalance quantity /Legacy
ash (MT)

2024-25 Expected 2857000 2142000 82.00 5r4000.00
2023-24 292t r42 25653 I 1.3 87.82 3 5583 0.70

2022-23 28l9l s9 197561 8.3 7 69.s8 863541.00

s
No.

Details of Ash pond
Ash pond Jhahu

(4x210iU\\')
Ash pond Dindol- bhata

(1xs00N{w)
I Status of ash pond (Active / Exhausted (yet to be

reclaimed)/ Reclairned)
Active Active

2 Area (Ha) 112.56 105.89

l Dyke height (m) 12 t6
1 Volume (mi) t3507200 t6942.400

Quantiry of ash disposed (Metric Tons) | 5269036 7 t9t703
6 Available volume in percentage (per cent) and

quantity olash can be further disposed (Metric Tons)
7.08%
(109 r 000 Mr)

t.05%
(202000 Mr)

1 Expected life of ash pond (number of years and

months)
273 days 67.33 days

8 Type lining carried in ash pond: HDPE lining ot

LDPE Iining or clay lining or No lining
Clay lioing HDPE linins

9 Mode of disposal: Dry disposal or wet slurry (in case

of wet slurry please specify whether HCSD or MCSD
or LCSD)

LCSD & HCSD

20%:80%

LCSD & HCSD
20%:80%

t0 Ratio of ash: water in slurry mix (l:-) I : 9.00 (Lean)

I : 0.66 (HCSD)
I: 4.36 (Lean)

I :0.44 (HCSD)

1t Ash water recycling system (AWRS) installed and

functioning : Yes or No
Yes

Quantity ofwastewater from ash pond discharged into
tand or water body (ml)

ll the effluent gen

ronl ash pond is bein

cycled/reused in plan

ses & ash dyk
ugh AWRS

All the €ffluent generated frorri
ash pond is being
recycled./reused in plant
premises & ash dyke through
[.wns.

l3 Last date when the dykc stabiliry study was conducted

and name of the organization who conducted the

study:

27/0312024 by MNIT
Allahabad

2710Jt2024

Allahabad

bv MNIT

t4 Last date when the audit was conducted and namc ol 27 -08-2023 by MNIT Allahabad

Page 13 of 26wcGfiHEl49397712024

(D

/

Etpectecl Legocy/(lnutili:ed Ash up to 3l .03.2025 173337 t.7
17.34 LMT

5.
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CHHATTISGARII STATE POWER GENERATION COMPANY LIMITEI)
(A Govt. of C,G. Undertaking)

No. 03-09/ CSERC/ 591 Raipur, Drd. Za loO I lS

To,

The Secretary

Chhattisgarh State Electricity Regulatory Commission,

Irrigation colony, Shanti Nagar, Raipur.

SUB: - Objections & Suggestions on "Draft Chhattisgarh State Electricify
Regulatory Commission (Terms and Conditions for determination of
Multi-Year Tariff) Re gulations, 2025"

Ref Commission's Secretary Letter no D24l CSERC|2025 I | 532 dtd. 09.09.2025

and Public Notice published on Commission's website.

CSPGCL had earlier submitted its detailed submissions on CSPGCL

objections and suggestions on the "Draft Chhattisgarh State Electricity Regulatory

Commission (Terms and Conditions for determination of Multi-Year Tariffl
Regulations, 2024" , vide letter no 477 dated 30.08.2024. For ready reference a copy

is submitted herewith as Annexure "A".

As desired, in the instant submission on the ''Draft Chhattisgarh State

Electricity Regulatory Commission (Terms and Conditions for determination of
MultlYear Tariff) Regulations, 2025 (Draft MYT Regulations, 2025)"', the

comments submitted earlier (Arurexure A) are not being repeated and only new

submissions along with some rectifications in the earlier submissions are being

covered. Such new submissions / modifications are submitted as Annexure "B".

Leave is craved for lurther submissions during the hearing.

Submitted for kind consideration by the Hon'ble Commission please.

Encl : As above

Chief E eer (C&IL{)
CSPGCL. RAIPUR

Officc ofThe ChicfEngineer (C&RA),
Shed \o. 06, Vidyut S$ra Bhsrvan Complex. DaDgani{, Roipur-Pin 492013; CIN No. U40l08Cl'2

Phone : 0771-2574097; web site : !t!.84s!ggl!!:!!
15821

@

rffiffi;::l
Lqreqi-J

-
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ANNEXURE _B

CSPGCL Submissions on Invitation of Obiections & Sussestions on

"Draft Chhattisgarh State Electricity Regulatory Commission (Terms and

Conditions for determination of Multi-Year Tariff) Regulations, 2025"

1. Resulation 20.2 (x) :

Draft Resulation: - Any investment of more than Rs. 30 lakh of capital nature or
spares, which is considered indispensable by the Commission for running the

thermal generating station :

Provided that the generating company or licensee shall submit the details of such

capitalisation dt the time of true-up and the Commission may allow the same after

prudence check:

Provided further that, any expenditure on acquiring the minor items............... as

the case maybe ..... "

CSPGCL Obiections / Sussestions: - The incorporation of the Clause (based on

the CERC Regulation) is well appreciatcd, however, to make the proviso cffcctive in

letter and spirit it is submitted that appropriate consideration at the time of tariff
shall be quite helpful. Kind reference is invited to the provisions related to IoWC/

Interest and Finance Charges etc. wherein at the time of determination of tariff a

reasonable assumption based on certain norms is incorporated and at the time of
true-up the same gets substituted with the actual numbers.

In view of the above, CSPGCL humbly proposes that the proviso may be

slightly rephrased to incorporate consideration of such capital expenses at a very

nominal rate of Rs. I Lakh/ MW year which shall be subject to true-up.

Accordingly, the first proviso to the Regulation 20.2 (x) may please be revised as

under:

"Provided that at the time of determination of tariff a provisional consideration of
capitalisation at the rate of Rs. I Lakh/ MW year shall be made and the generating

company or licensee shall submit the details of such actual capitalisatton dt the time

of true-up and the Commission may allow the same after prudence check: "

OIfi€e ofThc ChiefEngineer (C&R ),
Shed No. 06, Vidyut S€wa Bhaw.n Complex, Dangania, Raipur- Pin 492013; CIN No. U40l08CT2003SGCol5E2l

Phone : 0771-2s74097i rvcb site : $U!:e!pggL!9!i! (D

/r
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CHAPTER 7

7. INTRODUCTION

This section of the guidelines outlines the activities for operation and
maintenance, and periodic inspection prograrns which will ensure safe
operation of the dyke.

Preventive measures provide timely repair of dykes. An emergency
action plan shali be kept in place so that the site management sha-1l
ensure to obtain sa-fe operation of dyke.

7.1. METHOD OF SLURRY DISCHARGE

The s1urry discharge near the water escape structure shall be done in
the initial stages and after hlling the area near the wells s1urry sha"11 be
discharged at other locations.

The Tota-l Suspended Solids of decanted water elfluent sha-ll be as 1OO

PPM measured weekly unless specified by State Pollution Control Board
otherwise. For this purpose, samples sha-ll be regularly collected and
checked for TSS. A register sha-11 be maintained with records of such
measurements. In case the TSS is more thal the permissible value
sufficient, time for decaltation shail be maintained. For increasing the
decartation time, increasing the height, of spillway may not be a
practicaJ solution always.

Only where the wells are provided with precast slabs, the raising of
spilling level may be feasible by inserting s1abs. However, where the
spilLing level is hxed at FRL in the beginning itself, there is not scope
for raising the spiJling level.

The practical way for efficient decantation is adequate lagoon size
cornmensurate with the rate of inflow ald efficient ash ftlling
maragement (i.e judicial shifting of slurry discharge points).

61

OPERATION AND MAINTENANCE OF ASH
POND

7.2. Decanting System

/--
/
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a) Settlement gauges along the top arrd slopes of dyke

b) Piezometers, minimum 3 to 4 nos. at critical sections to check the
phreatic line during various stages of operation to verify the efhciency
of internal drains.

c) Suitable device shall be installed at convenient iocation for
Monitoring of free board. A11 the instruments for monitoring purpose
mentioned above shall be protected against damage by the 1oca1 peopie
ald by movement by vehicles ald cattle. The measuring instruments
sha-11 be kept under safe custody and regularly cleaned to prevent
corrosion and malfunctioning. The batteries, if any sha1l be regularly
charged or replaced.

A typical Checklist for inspection is placed at Artrr.exure A

7.7 OTHER GENERAL RECOMMENDATIONS

Following are necessary for effective operation and maintenance of the
ash dyke:

Toe drain and surface drain shall be kept clean for smooth water
flow ard sha-11 be inspected for non- choking at ieast once in
month.

Unauthorized entry into ash pond area sha-11 be prohibited and
display boards shal1 be insta,lled at prominent locations. To avoid
sabotage security guards for vigilalce of the ash dyke area round
the clock is preferable.

To facilitate inspection arrd maintenalce the entire dyke
perimeter sha-ll have accessible roads with at least WBM topping.
Al1 around the dyke alignment there sha1l be a single lane
inspection road at ground level, besides roads on dyke tops in al1
phases. At least one road (either at the ground level or at the
starter dyke (top) shall be bitumen covered and connected to a
bitumen covered approach road in order to ensure al a-1l-weather
approach to ash dyke area.

11

111

1V Flood lights on the dyke area as required may be provided for
inspection purpose. These lights need to be turned on only il
case of inspection during night and during emergency.

A site office/pota cabin may be considered at the ash pond area.
The same may be provided with telephone and transport facility.

6B

/-
^4.''
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9.2 Annual Compliance Audit of Ash Generatiotr and Utilization
& Disposal

Year wise targets for utilization & disposal of ash in the permitted
avenues has detailed in the Ash Notfication 31.L2.2O21 separately for
current ash generation from implementation date Ol.O4 -2022 onwards
and for legacy ash stored as on 31.03.2022 in Para A(a) and A(5)
respectively.

Annual Compliance Audit of Ash Generation and Utilization &
Disposal by power plants sha11 be conducted by auditors authorized by
Central Pollution Control Board (CPCB) ald audit report sha11 be
submitted to Central Pollution Control Boa-rd (CPCB) and concerned
State Pollution Control Board (SPCB) or Pollution Control Committee
(PCC) by 3oth November every year. Central Pollulion Control Board
(CPCB) a-nd concerned State Pollution Control Board (SPCB) or
Pollution Control Committee (PCC) shall initiate action against non-
compliant therma"l power plalts within hfteen days of receipt of audit

9.3 Check List for Annual Certification ofAsh Ponds and Dykes
(for the period lst April-3lst March) to be submitted on or before
30th April

Sr No Component Observations/ Remarks
1 Name of Power Plant
2 Name of the company
3
4 State

Postal address for
communication:

6
Power Plant installed
capacity (MI[/):
No. of units
(Mwh):

generated

9 Total area under power
plant [ha]:
(including area under
ash ponds|

10. Method of slurry I

discharge
water consumption or
conservation in disposal,
ash water recycling

l1 TSS of decant Water
(Going outside/for
recirculation)
Maintenance of Dyke

1 7.

5.

8.

I

87

/

District

E-mail:

\2.
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Sr No Com orrent Observations Remarks

. Top leve1 of dyke

. Adequate Spillway
Capacity

. Free board

. Available volume

. Earth covering arld
turhng

. U/S slope protection

. WBM Road

. Rock Toe, toe drain,
berm, rock, pitching

10. Dyke compaction
S erosion control11. D

1. Top Width

13 Instrumentation
a) Piezometer,

surface settlementb
l4

down Si e
Wet Patches/ softening on

15. FormationGull
Rat
burrows

holes/ anima-1

18.

19 Facilities for ilspection
and maintenarce of the
d ke

20.
2T See or Le e

22 Monolith Joints -
23 Foundation should be

examined for damage or
possibLe undermining of
the downstream toe

24. Slope Stability dyke:
1. Dyke Siope

stability, as per IS
7894: Dyke
structural stability
to be exarnined as
per construction
drawings, quality
control documents

/r88

16.

tt. Growth of plar-rts
Toe drain and surface
drainage system.

Floodins Liehtine.

---33---



Sr No bo es tirva ons mRe arks
monitoring reports
etc

2. Dyke slopes should
be examined for
irregularities in
alig-nment artd
variances from
smooth uniform
slopes, unusua-l
changes from
original crest
aligrrment and
elevation, evidence
of movement at or
beyond ttre toe, and
surface cracks
which indicate
movement.

25. Condition of Drainage
tems

26. Condition of Slope
Protection

27. Environmental Pollution
,a Green belt
oo Any other information:

Soft copy of the annual
compliance report, arrd
shape {i1es
of power plant and ash
ponds may be e-mailed to:
- moefcccoalash@

v.ln
30. Signature of Authorized

a

Component

89

/
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,a ,rfttiT EFlr.fdt * qwrerr

MINISTRY OF ENVIRONMENT, FOREST AND CLIMATE CHANGE

NOTIFICATION

New Dclhi, the 3l st December, 2021

S.O. 5481(E).-Whercas by notification of the Govemment of lndia in the crstwhile Ministry of
Environment and Forests vide 5.0.763 (E), dated the l4'h September, 1999, as amended fiom time to tine, the Central
Govemment, issued directions for restricting the excavation of top soil for manufacturing ofbricks and promoting the
utilisation of fly ash in the manut'acturing of building materials and in construction activity within a specified radius of
three hundred kilonretres from the coal or Iignite based thermal power plants;

And whereas, to implement the aforesaid notification more effectively based on the polluter pays pinciple
(PPP) thcreby ensuring [00 per cent utilisation offly ash by the coal or lignite based thermal powcr plants and for the

sustainability of the fly ash management system, the Central Govemmcnt reviewed the existing notification: and

whcrcas environrncntal compensation needs to bc introduced based on the polluter pays principle:

6€:r<q+a1 .

Er"ffi-*, r1qre-{ ffiE, Brt{ ftqd d'?i"t *( {rq

S€t ff fu sr+t ff qiw {tff t-tq:- moefcc-

coalash@gov.in q< ffi vrqt

/
/-
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[wr{r -qrs 3(ii)] qll( {,t rTqrT,I : 3I{ITqTarrI l3

And whercas, there is a nced to conserve top soil by promoting rnanufacture and mandating usc ofash based

products and building malcrials in the construction scctor:

And whereas, there is a need to conservc top soil and natural resources by promoting utilisation ofash in

road laying, road and flyover embankments, shoreline protection measures, low lying areas of approved pro.jects,

backfilling of mines, as an altemativc for filling ofearthen materials;

And whereas, it is necessary to protect the environment and prevent the dumping and disposal of fly ash

discharged fiom coal or lignite based thermal power plants on land;

And whereas, in the said notification the phrase 'ash', has been used which includes both fly ash as well as

boftom ash generated from the Coal or Lignite based thermal power plants;

And whereas, the Central Govemment intends to bring out a comprehensive fiamework for ash utilisation
including system ofenvironmental compensation bas€d on polluter pays principle;

And whereas, a draft notification on ash utilisation by coal or lignite thcrmal power plants in supersession of
the notificatior of the Govemment of India, Ministry of Environment and Forests published in the Gazette of India,
Extra Ordinary part ll, section 3, sub-section (i) r,lde 5.0.763 (E), dated the l4n September, 1999, by notification in
exercise of the powers confcned under sub-section (l) and clause (v) of sub-section (2) of section 3 of thc
Environment (Protection) Act, 1986 (29 of 1986) read with clause (d) of sub-rule (3) ofrule (5) ofthe Environment
(Protection) Rules, 1986, was published in the Gazette oflndia, Extraordinary, Part I[, section 3, sub-section (i), vidc
G.S.R. 285(E), dated the 22nd Aprll,202l inviting objections and suggestions fiom all persons likely to be affected
thereby before the expiry of sixty days fiom the date on which copies of the Gazette containing the said draft
provisions were made available to the public;

And, whereas all the objections and suggestions received from all persons likely to be affected thereby in
respect ofthe said draft notification have been duly considered by the Central Govemment;

Now, therefore, in exercise ofthe powers conferred by sub-section (l) and clause (v) ofsub-section (2) ofsecrion
3 ofthe Envtonment (Protection) Act, 1986 (29 of 1986) read with clause (d) of sub-rule (3) of rule (5) of the

Environment (Protection) Rules, 1986, and in supersession ofthe Notification 5.0.763 (E), dated the l4s September,

1999 except as respcct things done or omitted to be done before such supersession, the Cerrtral Covemment hcrcby
issues the follou'ing notification on ash utilisatior from coal or lignite thermal power plants which shall come into

force on the date ofthe publication ofthis rotification, namely:-

,4.. Responsibilities ofthermal power plants to dispose fly ash and bottom ash.

(l) Every coal or lignite based thermal power plant (including captive or co-generating stations or both) shall be

primarily responsible to ensure 100 per cent utilisation of ash (fly ash, ard bottom ash) generated by it in an

eco-friendly manner as given in sub-paragraph (2);

(2) The ash generated from coal or lignite based thermal power plants shall be utilised only for the following
eco-fr iendly purposes- namely:-

(i)

(ii)

(iii)

(iv)

(v)

(vi)

(vii)

(viii)

(ix)

Fly ash based products viz. bricks, blocks, tiles, fibre cement sheets, pipes, boards, panels;

Cement manufacturing, ready mix concrete;

Cotrstruction ofroad and fly over embankment, Ash and Geo-pol),rner based construction material;

Construction ofdam;

Fitling up oflow lying area;

Fitling of mine voids;

Manufacturing ofsintered or cold bonded ash aggregate;

Ag culture in a controlled manner based on soil testing;

Construction of shoreline protection structures in coastal districts;

e,
/
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(x)

(xi)

(3)

Export ofash to other countries;

Any other cco-friendly purpose as notified fiom time to time

A cotnmittee shall be constituted under th€ chairmanship of Chairman, Central Pollution Coutrol Board
(CPCB) and having representatives ftom Ministry of Environment. Forest and Climate Change (MoEFCC),
Ministry of Power, Ministry of Mines, Ministry of Coal, Ministry of Road Transport and Highways,

Dcpartment of Agncultural Research and Education, Institute of Road Congress, National Council for
Cement and Building Materials, to examine and review and recommend the eco-fiiendly ways of utilisation
of ash and make inclusion or exclusion or modification ir the list of such ways as mentioned in Sub-

paragraph (2) based on tcchnological developmcnts and requests reccivcd from stakeholders. Thc committee

may invite State Pollution Control Board or Pollution Control Committee, operators of thermal powcr plants

and mines, cement plants and other stakeholders as and when required for this purpose. Based on the

recommendations of the Committee, Ministry of Environmen! Forest and Climate Change (MoEFCC) may

publish such cco-&iendly purpose.

(4) Every coal or lignite based thermal power plant shall be rcsponsible to utilise 100 per ccnt ash (fly ash and

boftom ash) generated during that year, however, in no case shall utilisation fall below 80 per cent in any

year, and th€ thermal power plant shall achieve average ash utilisation of 100 per cent in a three years cycle:

Provided that the tkee years cycle applicable for the first time is extendable by one year for the

thermal pow plants whe.e ash utilisation is in the ra[ge of 60-80 per ce[t, and two years where ash

utilisation is below 60 per cent and for the purpose of calculation of percentage of ash utilisation, the

percentage quantity ofutilisation in the year 2021- 2022 shall be taken into account as per the table below:

First compliance Cycle to

mcct 100 per cent utilisation
Second compliance cycle

onwards, to meet 100 per cent

utilisation

>80 per cent 3 ycars 3 yeals

60-80 per cent 4 ycars 3 years

<60 per ccnt 5 ycars 3 ycars

Provided further that the minimum utilisation pcrcentage of 80 per cent shall not be applicable to the

first year and first two years of the first compliance cycle for th€ thermal power plants under the utilisation

category of 60-80 per cent and <60 per cent, respectively.

Provided also that 20per cent ofash generated in the final year of compliance cycle may be carried

forward to thc next cyclc which shall be utilised in the next three years cycle along with the ash gcncrated

during that cycle.

(5) The unutilised accumulated ash i.e. lcgacy ash, which is stored before the publication of this

notification, shall be utilised progrcssively by the thermal power plants in such a manner that the utilization
of legacy ash shall be completed fully within ten years Aom the datc of publication of this notification and

this will be over and above the utilisation targcts prescribcd for ash gcneration through current operations of
that particular year:

Provided that the minimunr quantity of legacy ash in percentages as mentioned below shall be

utilised during the corresponding ycar and the minimunr quantity of legacy ash is to be calculated based on

the annual ash generation as per installed capacity ofthermal power pla[t.

Year from datc ofpublication I t: P'o 
-ro'n

Utilisation of legacy ash (in percentage

ofAnnual ash)
At least 20 per cent lAt leasr 35 per cent lAt least 50 per centtt

Utilisation percentages of thermal
powe. plants

/
/'-
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(6) Any new as well as operational thermal power plant may bc permifted an emergency or temporary ash pond

with an arca of0.l hectare per Mega Watt (MW). Technical specifications of ash ponds or dykes shall be as

per the guidelines of Central Pollution Control Board (CPCB) made in consultation with Central Electricity
Authority (CEA) and these guidelines shall also lay down a procedure for annual certification ofthe ash pond

or dyke on its safety, environmental pollution, available volume, mode of disposal, water consumption or
conservation in disposal, ash water recycling and greenbelt, etc., and shall be put in place within thee
months from the date ofpublication ofthis notification.

(7) Every coal or lignite based thermal power plant shall cnsure that loading, unloading, transport, storage and

disposal of ash is done in an enviroDmentally sound manner and that all precautions to prcvent air and water
pollution arc taken and status in this regard shall be reported to the concemed State Pollution Control Board
(SPCB) or Potlution Control Commiftee (PCC) in Annexure attached to this notification.

(8) Every coal or lignite based thermal power plant shall install dedicated silos for storage of dry fly ash silos for
at lcast sixtccn hours of ash based on installed capacity and it shall be reported upon to the concemed State

Pollution Control Board (SPCB) or Pollution Control Committce (PCC) in the Annexure and shall bc

inspected by Cental Pollutiou Conaol Board (CPCB) or State Pollution Control Board (SPCB) or Pollution
Control Committec lPCC) lrom lime to limc.

(9) Evcry coal or lignite based thermal power plant (including captive or co-generatitrg statioos or both) shall
provide real time data on daily basis ofavailability ofash with Thermal Power Plant (TPP), by providing link
to Central Pollution Control Board's web portal or mobile phone App for the benefit ofactual uscr(s).

(10) Statutory obligationof 100 per cent utilisation ofash shall be treated as a change in law, wherever applicable

ll. For thc purpose of utilisation ofash, the subsequent sub-paras shall apply.

(l) All agencies (Govemment, Semi-govemment and Private) engaged in construction activities such as road

laying, road and flyover embankments, shoreli[c protection structures in coastal districts and dams within
300 kms fiom the lignite or coal based thermal power plants shall mandatorily utilise ash in these activities:

Provided that it is delivered at the project site fiee of cost and tansponatioo cost is bome by such coal or
lignitc bascd thermal power plants.

Providcd t'urthcr that thcrmal powcr plant may chargc for ash cost and transportation as per mutually agreed

tcrnls. in case thermal power plant is able to dispose thc ash through other means and those agencies makcs a

request for it and the provisions of ash free of cost and free transportation shall be applicable, if thermal

powcr plant scrves a notice on the construction agcncy for thc samc.

(2) The urilisation of ash in the said activities shall be carried out in accordance with spccifications and

guidclines laid down by thc Bureau of Indian Standards, lndian Road Congress, Central Building Research

lnsrirurc, Roorkee, Ccntral Road Research Institute, Delhi, Ccntral Public Works Department. State Public

Works Departments and other Central and State Covernment Agencies.

@

Provided funher that the legacy ash utilisation shall not be required where ash pond or dyke has

stabilised and thc reclamation has taken place with greenbelt or plantation and the concemed State Pollution
Contol Board shalt certify in this regard. Stabilisation and reclamation of an ash pond or dyke including
cenification by the Cental Pollution Control Board (CPCB) or State Pollution Control Board (SPCB) or
Pollution Control Committee (PCC) shall be carried out within a year fiom the date of publication of this
notification. The ash remaining in all other ash ponds or dykes shall be utilised in progressive manner as per

the above mentioned timelines

Note: The obligations under sub-paragraph (4) and (5) above for achieving the ash utilisation targets shall be

applicable from lst Apil,2022.

l)

---40---



t6 THE GAZETTE OF INDIA : EXTRAORDINARY IPARr II SEC. 3(ii)l

(3) [t shall be obligatory on all mincs located within 300 kilometres radius of thermal power plant, to undertake

backfilling ofash in mine voids or mixing ofash with extemal Overburden dumps, under Extended Producer

Responsibility (EPR). All minc owners or operators (Government, Public and Private Sector) within ihree

hundred kilometres (by road) from coal or lignite based thermal power plants, shall uldertake mcasurcs to

mix at least 25 pcr cent of ash on weight to weight basis of the materials used for extemal dump of
overburden, backfilling or stowing of mine (running or abandoned as the case may be) as per the guidelines

of the Director General of Mines Safety (DGMS):

Provided that such thermal power stations shall facilitate the availability of required quantity of ash by
delivering ash fiee of cost and bearing the cost of transportation or cost or tra[sportation arangement

decided on mutually agreed tcrms and mixing of ash with ovcrburden in mine voids and dumps shall be

applicable for the overburden generated ftom the date ofpublication ofthis notification and the utilisation of
ash in the said activities shall be carried out in accordance with guidelines laid down by the Central Pollution
Control Board, Director General of Mines Safety and Indian Bureau of Mines.

Explanation.- For thc purpose of this sub-paragraph, it is also clarified that the prcvisions of ash free ofcost
and free transportation shall be applicabte, if thermal power plants serve a notice on the mine owner for the

same and the mandate of using 25 per cent of ash for mixing witlr overburden dump and filling up of mine

voids shall not be applicable unless a notice is served on the mine owner by thermal power plant.

(ii) The Ministry in consultation with Central Pollution Control Board (CPCB), Director General of Mine
Safety (DGMS) and Indian Bureau of Mines (lBM) may issue further guidelines timc to time to facilitate ash

disposal in mine voids and mixing with overburden dumps and it shall be the responsibility of mire owners
to get the necessary amendmcnts or modifications in the permissions issued by various regulatory authorities
within one year fiom the date of identification of such mines.

(6) Filling of low lying areas with ash shall be carried out with prior permission of thc State Pollution Control
Board or Pollution Control Committee for approved projects, and in accordance u,ith guidelines laid down by
Central Pollution Control tsoard (CPCB) and the State Pollution Control Board or Pollution Control
Cornmittee (PCC) shall publish approved sites, Iocation, area and permitted quantiry annually on its wcbsitc.

(7) Centml Pollution Control Board aftcr engaging relevant stakeholders, shall put in place the guidelines within
one year for all t)?es of activities envisaged under this notilication including putting in place time bound
online application process for the grant permission by State Pollution Control Boards (SPCBS) or Pollutron
Control Committees (PCCs).

(4) (i) All mine owners shall get mine closure plans (progressive and final) to accommodatc ash in the minc
voids and the concerned authoity shall approve mine plans for disposal of ash in mine voids and mixing of
ash with overburden dumps. The Ministry ofEnvironment, Forest and Climate Change (MoEFCC) has issucd
guidelines on 28rr'August,2019 regarding exemption of requirement of Environmental Clearancc ofthermal
pou,er plants and coal mines along with the guidelincs to bc followed for such disposal.

(5) (i) Thcrc shall bc a committee headed by Chairperson, Cenaal Pollution Control Board (CPCB) with
rcpresentatives Aom Ministry of Environment, Forest and Climate Change, Ministry of Power, Ministry of
Mines, Ministry of Coal, Director Ceneral of Mine Safety and Indian Bureau of Mines for identification of
mines for backfilling of mine voids with ash or mixing of ash u'ith overburden dump including examination

of safety, feasibility (not economic feasibility) and aspects of cnvironmcntal contamination and the

committee shall get updated quarterly reports prepared regarding identified mines (both underground and

opencast) for the stakeholder Ministries or Departments and the committee shall start identifuing thc suitablc
mines immediatcly after the publication ofthis notification.

(ii) Thermal powcr plants or mines shall not wait for disposal of ash till the identification is done by the

above mentioned comnihee, to meet the utilisation targets mandated as above.
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(8) All building construction projects (Central, Statc and Local authorities, Gort. undertakings, other Covt.
agencies and all privatc agencies) located within a radius of three hundred kilometres from a coal or lignite
based thermal powcr plant shall use ash bricks, tiles, sintered ash aggregate or other ash based products,
provided thcse arc made available at priccs not higher than the price of altemative products.

(9) Manufacturing of ash based products and use of ash in such products shall be in accordance with
specificatiom and guidelines laid down by the Bureau of Indian Standards, Indian Road Congress, and

Central Pollution Control Board

C. EnvironmcIltalcompensatiotrfornotr-compliaocc.

(l) In the first two years ofa three years cycle, if the coal or lignite based thermal power plant (including captrve

or co-generating stations or both) has not achieved at least 80 per cent ash (fly ash and bottom ash)

utilisation, then such non-compliant thermal powcr plants shall be imposed with an environmental

compensation of Rs. 1000 per ton ol1 unutilised ash during the end of financial year based on the annual

reports submitted and if it is unable to utilise 100 per cent of ash in the third year of thc three years cycle, it
shall be liable to pay an environmental compensation of Rs. 1000 per ton on the unutilised quantity on which
environmental compensation has not been imposed earlier:

Provided that the environmental compensation shall be estimated and imposed at the end of last year of the

first compliance cycle as pcr thc various utilisation categoriet as me[tioned in sub-paragraph (4) ofPara A.

(2) Environmental compensation collected by the authoritics shall be deposited in thc designated account of
Central Pollution Control Board.

(3) In case of legacy ash, if the coal or lignite based thermal power plant (including captive or co-generating

stations or both) has not achieved utilisation equivalent to at least 20 per cent (for the first year), 35 per cent
(for the second year), 50 per cent (for third to t€nth year) of ash generated based on installed capacity, an

environmental compcnsation of Rs. 1000 per ton of unutilised legacy ash during that financial year shall be

imposed and if the utilization of legacy ash is not completed at the end of l0 years, an environmental

compensation of Rs.l000 per ton shall be imposcd on the remaining unutilised quantity which has not been

imposed earlier.

(4) It shall be the responsibility of the transporters or vehiclc owncr to deliver ash to authoriscd purchaser or user

agency and if it is not complied, then a[ environmcntal compensation ofRs. 1500 per ton on such quantity as

mis{elivered to unauthorised users or non- delivered to authorised uscrs will be imposed besides prosecution

ofsuch non-compliant transponers by State Pollution Control Board (SPCB) or Pollution Control Committee
(PCC).

(5) It is the responsibility ofthe purchasers or user agencics to utilise ash in an eco-friendly manncr as laid down

at para B ofthis notification and if it is not complied, thcn an environmental compensation ofRs. 1500 or per

ton shall be imposed by State Pollution Conaol Board (SPCB) or Pollution Control Commiftee (PCC).

(6) If the user agencies do not utilise ash to the extent obligated under para B or the extcnt to which they have

been intimated through Notice(s) served under sub-paragraph (l) ofpara D, whichever is lower, they shall be

Iiable to pay Rs. 1500 per ton of ash for the quantity they fall short off:

Provided that the cnvironmcntal compensation on building constructions shall be levicd at Rs.75l- per square

feet ofbuilt up area ofconstruction.

(7) (i) The environmental compensation collected by Central Pollution Confol Board iiom the thcrmal power

plants and other defaulters shall be used torvards the safe disposal ofthe unutilised ash and the fund may also

be utilised for advancing rcscarch on usc ofash including ash based prcducts.

(ii) The liability of ash utilisation shall bc with thcrmal power plants even after imposition of cnvironmcntal

coripensation on unutilised quantities and in case thermal power plant achieves the ash utilisation of any

,,1
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particular cycle after imposition of environmental compensation in subsequent cycles, the said amount shall

be retumed to thermal power plant after deducting 10 per cent ofthe eovironmental compensation collectcd

on the unutilised quantity during the next cycle and deduction of 20 per cent, 30 per ccnt, and so on, of the

environmental compensation collected is to be made in case ofutilisation ofash in subsequent cycles.

(1) The owner of thcrmal power plants or manufacturerc of ash bricks or tiles or sintered ash aggregate shall

serve written notice to persons or agencies who are liable to utilise ash or ash based products, offering for
sale, or transport or both.

(2) Persons or user agencies who have been senr'ed notices by owner of themal power plants or manufacturers of
ash bricks or tiles or sintered ash aggegate, ifthey have already tied up with other agencies for the purpose

ofutilisation ofash or ash products, shall inform the thermal power plant accordingly, if they cannot use any

ash or ash products or use reduced quantity.

E. Enforcement, Monitoring, Audit and Reporting.

(1) Thc Central Pollutior Control Board (CPCB) and the concemed State Pollution Control Board (SPCB) or

Pollution Control Committee (PCC) shall be the enforcing and monitoring authority for ensuring compliance

of thc provisions and shall monitor the utilisation of ash on quarterly basis. Central Pollution Control Board

shall develop a portal for the purpose within six months of date of publication of the notification. The

concemed District Magistrate shall have concurrent jurisdiction for enforcement and monitoring of the

provisions of this notifi cation.

(2) (i) Thermal power plants shall upload monthly information regarding ash generation and utilisation by 5th of
the next month on the web portal. Annual implementation report (for the period l't April to 3l'tMarch)
providing informatioD about the compliance of provisions in this notificatiol shall be submitted by the

306 day ofApril, every year to the Central Pollution Control Board, concemed State Pollutior Cootrol Board

or Pollution Control Cornmittee (PCC), Central Electicity Authority (CEA), and concemed Integrated

Regional Office of Ministry ofEnvironment, Forcst and Climatc Changc by the coal or lignite based thermal
power plants. Central Pollution Control Board and Central Electricity Authority shall compile the annual

reports submitted by all the thermal power plants and submit to Ministry ofEnvironment, Forcst and Climate
Charge by 3lst May.

(ii) All other user agencics shall submit consumption or utilisation or disposal of ash and use of ash based

products as mandated itl this notification in the compliance repofi ofEnviroDmental Clearance (EC) issued by
Ministry of Environment, Forest and Climate Change or State Level Environment Impact Assessmcnt

Authority (SEIAA) or Consent to Opemte (CTO) issued by State Pollution Control Board (SPCB) or
Pollution Control Committee (PCC), whichever is applicablc. Thc Ccntral Pollution Control Board (CPCB)

or State Pollution Control Board (SPCB) or Pollution Control Committee (PCC) shall publish annual report

of ash utilisation of all other agencies except thcrmal powcr plants to rcview thc cffcctive implcmcntation of
the provisions ofthe notification.

(3) For the purpose ofmonitoring the implementation of the provisions ofthis notification, a committee shall be

constituted under the Chairperson, Central Pollution Control Board (CPCB), ir,ith members from Ministry of
Power, Ministry of Coal, Ministry of Mines, Ministry of Environment, Forest and Climate Change, Ministry
Road Transportation and Highways, Department of Healy Industry as wcll as any concemed stakeholdcr(s),
to be nominated by the Chairman ofthc committee. The committee may make recornmendations for effective

and efficient implementation of the provisions of the notification. The committee shall meet at least once in
six months and review annual irnplementation reports and the committee shall also hold stakeholder

consultations for monitoring of ash utilisation as mandated by this .otification by inviting relevant

stakeholder(s) at least once in six months. The committee shall submit the six monthly report to Ministry of
Environment, Forcst and Climate Change (MoEFCC).

@

D. Procedure for supply ofash or ash based products.
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(4) For thc purpose of resolving disputes between thcrmal power plants and users of ash or manufacturer ofash
based products, the State Govcmments or Union territory administration constitute a Committee within three

months from the date of publication of this notificatior under the Chairman, State Pollution Control Board
(SPCB) or Pollution Control Conmittee (PCC) with representatives from Department of Power, and one
reprcscntativc fiom the f)epartment which deals with the subject of concemed agency with which dispute is

made.

(5) The compliance audit for ash disposal by the thcrmal power plants and thc uscr agency shall bc conducted by
auditors, authodsed by Central Pollution Control Board (CPCB) and audit report shalt be submihed to
Central Pollution Control Board (CPCB) and concemcd State Pollution Control Board (SPCB) or Pollution
Control Cornmittee (PCC) by 30th November cvery year. Central Pollution Control Board (CPCB) and

conccmed State Pollution Control Board (SPCB) or Pollution Control Committee (PCC) shall initiate action
against non-compliant thermal power plants within fifteen days ofreceipt ofaudit report.

lF. No. HSM-9/l /2019-HSMI

NARESH PAL GANCWAR. Jt. Secy.

Anncxurc

Ash Compliancc Report (for the pcriod l" April-31" March) to be submitted on or bcfore 3l"1May

SI, NO Details

Namc ofPower PlaDt

2 Nanre ofthe company

3 Districl

1 Statc

5 Postal address for communication

6 E-mail
'7 Power Plant installed capacity (MW)

8 Plant Load Factor (PLF)

9 No. of units gcnerated (MWh)

t0 Total area under power plant (ha):

(including area under ash ponds)

11 Quantity ofcoal consumption duing reponing period (Metric
Tons per Annum):

Average ash content in percentage (per ce[t)

Quantity ofcurrent ash generation during reporting pcriod
(Metric Tons per Annum):

Fly ash (Metric Tons per Annum):

Bottom ash (Metric Tons per Annum):

Capacity ofdry fly ash storage silo(s) (Metric Tons)

l5 Details ofutilisation ofcurrent ash generated during reporting
period

(a) Total quantity ofcurrent ash utilised (MTPA) during
reporting period:

(b) Quantity of fly ash utilised (MTPA):
(i) Fly ash bascd products Oricks or blocks or tiles or

fibre cement sheets or pipes or boards or panels)

(ii) Cemertmanufacturing:

L

13.
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(iii) Ready mix concrete:

(iv) Ash and Geo-pollmer based construction material:

(v) Manufacturing of sintered or cold bonded ash

aggregate:

(vi) Construction ofroads, road and fly over embanlonert:

(vii) Constmctionofdams:
(viii) Filling up oflow lyng area:

(ix) Filliog of mine voids:

(x) Use in overburden dumps:

(xi) Agriculture:
(xii) Consauction of shoreline protection structwes in

coastal distdcts;

(xiii) Export ofash to other countries:

(xiv) Othen (please specifu):
(c) Quantity ofbottom ash utilised (MTPA):

(D Fly ash based prcducts (bricks or blocks or tiles or
fibre cement sheets or pipes or boards or panels):

(ii) Cementmanufacturing:
(iii) Ready mix concrete:

(iv) Ash and Geo-poll,rner based construction material:

(v) Manufacturing of sifltered or cold bonded ash

aggregate:

(vi) Construction ofroads, road and flyover embankment:

(vii) Constructionofdams:
(viii) Filling up of low lying area:

(ix) Filling of mine voids:

(x) Use in overburden dumps:

(xi) Agriculture:
(xii) Constuction of shoreline protection structures in

coastal districts:

(xiii) Export ofash ro orher counlries:

(xiv) Others (please specifo):

Total quantity ofcurrent ash unutilised (MTPA) during
reporting period:

l6 Percentagc utilisation ofcurrent ash generated during reporting
period (per cent):

1'.7 Details ofdisposal ofash in ash ponds

(a) Total quantity of ash disposcd in ash pond(s) (Metric Tons)
as on 3l'r March (excluding reporting period):

(b) Quantity of ash disposed in ash pond(s) during reporting
period (Metric Tons):

(c) Total quantity of water consumption for slurry discharge
into ash ponds during reporting period (m3):

(d) Total number ofash ponds:

(i) Active:
(ii) Exhausted (yet to be reclaimed):
( iii) Reclaimed:

(e) total area under ash ponds (ha)

t8 Individual ash pond details

Ash poad-|,2, elc (please provide below mentioned details
separateb,, if number ol ash ponds is more th.ln one)

(a) Status: Under construction or Active or Exhausted or

20 TIIE GAZETTE OF INDIA : EXTRAORDINARY [PARI'II SEC. 3(ii)]
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Rcclaimed

b) Date of start of ash disposal in ash pond (DD/Ir4M,YYYY or

c) Date of stoppage of ash disposal in ash pond after
leting its capacity (DD/MM,^aYYY or MM/YYYY)

ot applicable for active ash ponds)

c) area (hectares):

d) dyke height (m)
(d) volume (m3):

(e) quantity ofash disposed as on 3l"rMarch (Metric Tons):

{ 0 available volumc iD percentage (per cent) and quantity ofash
can bc funher disposed (Metric Tons):

{g) expected life ofash pond (number oIyears and months):
(e) co-ordinates (Lat and Long):
(pleasc speciry minimum 4 co-ordinates)
(f type of lining carried in ash pond: HDPE lining or LDPE
lining or clay lining or No lining
g) mode of disposal: Dry disposal or wet slurry (in case of wet
slurry please speciry whether IICSD or MCSD or LCSD)

(h) Ratio ofash: water in slurry mix ( l:_ )

(i) Ash water recycling system (AWRS) installed and
functioning: Yes or No

U) Quantity of wastewater from ash pond discharged into land
or water body (m3):

(k) Last date when the dyke stability study was conductcd and

narnc ofthe organisation who conducted the study:

rl, Last dalc when the audit was conducled and namc of thc
organrsalion who conducted the audrt:

l9 Quantity oflegacy ash utitised (MTPA):

i. Fly ash based products (bricks or block or tiles or
fibre cement sheets or pipes or boards or panels):

ii. Cementmanufacturing:

iii. Ready mix concrete:

iv. Ash and Geo-polyner based construction material:

v. Manufacturing ofsintered or cold boDded ash

aggregate:

vi. Construction ofroads, road and flyover embankment

vii. Constructionofdams:
viii. Filling up oflow lying area:

ix. Filling of mine voids:

x. Use in overbulden dumps:

xi. Agriculture:
xii. Construction ofshoreline protection structures in

coastal districts;

xiii. Expon ofash to other countries:

xiv. Othen (please specify):

20 Summary:

QuaI)cta ils ntit)'gcncratcd (MTP) alance quantity (MTP)lQuantity utrlrsed

llvte) and (per cen0

/
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Current ash during
rcporting period

Legacy ash

Total

2l Any other information:
Soft copy ofthe annual compliance report, and shape files
ofpower plant and ash ponds may be e-mailed to:- moefcc-
coalash@gov.in

22 Signature of Authorised Signatory

Uploaded by Dte. ofPrinting at Govemment oflndia Press. Ring Road. Mayapuri, New Delhi-l l0064
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CIITIAI]ISGARII ST,{TE POWER. GENER,ATION CO. LTD.
(A Gort. of Chhattisgarh Undertakiag)

CIN: U,0r08CT2ffiSGCt15821

EXTRACT OT'MIiIUTES OT'135th MEETING OF TIIE BOARD Otr.DIREICTORS
OF CIIHATTISGARII STATEPOWER GENERATION COMPANY LIUITED HELD
ON FRIDAY, 29tt I{OVEIUBER,20/24 AT O3:d) PM AT O3'd FI-OR, VIDYUT
sEwA BHAWAI{, DAnGANIA,RArprrR (C.e.) 492OOt

AGENDA .135/25
rOR EIGCUrION OT TRIPARTITE AGREEMEAI AND GRANT OF A"DMINISTRATTYE
APPROVIL FOR TIIE PROPOSED IIEAD OFFICE BUILDII{G OF CIIEATTISGARI{ STATE
BOWER COIIPAI{ITS AT IIIP ITAVA R.AIPT'R ATAL I{AGAR.

lAl (RESOLVED ?f,AT for execution of a Tripartite Agreemeot among CSPDCL,
CSPTCL & CSPGCL for the proposed Common Head Office Building of
Chhattisgarh State Power Companies at Nava Raipur Atal Nagar is accepted &
Malaging Director (CSPCCL) is hereby authorized as the sign:ing authority of ttre

aBreement incorporating -

Creation of Asset, Sharing of Ovorership & Cost as detailed under Clause 1 of

L

the Tripartite Agreement
(ttf Appointment of different Authorities as detailed under Clause 2 of the Tripartite

Agreement

llll| Miscellaneous pror.isbns related to Administratjve Approval, Budget, Tenders
etc.as detailed under Clause 3, to 5 of the Tripartite Agreement, and

(B) "RESOLVED EURTEER TEAT in anticipation of competent approvals from other
stake bolders for their shares, Admirrishative Approval of the total project cost of
INR 217.50 Cr with CSPGCL's share @35.67 o/o amounting to INR 77.58 Cr for
proposed work of Cornnon Head Ofrce Building of Chhattisgarh State Power
Companies at Nava Raipur Atal Nagar; to be funded through ioternal resources for
Fy 2024-25 to FY 2027-28 with provision of normative D: E ratio of 70:30 arrd
applicable Interest Duing Construction (IDC), Incidental Expenditure during
Construction (IEDC) & applicable esca.Iation, and Prequalification Criteria of the
EPC tender for the Eh:ilding Construction amounting to Rs. 182 Cr as mentioned
in for invitation of the tader,

lCl "RESOLVED I'ITRTEDR THAT to fix the "Fixed Sharing Ratio" for sharing of
ownership of the proposed asset & for related cost sharing, am.oog ttre
stakeholders in follorring ma:rner -

CSPDCL

3l.7Ao/a 35.67v" 32.550/.

CSPICL

(D) RESOLVEDI.URXEERTEAT

(i) CSPGCL being a nodal compary of tJds project is hereby nominating "ED/CE
(Civil), CSPGCL as an -Authorized Nodal Agencf & "also autliorized for si.nging on
a-ll the conhacts or: Lrehalf of CSPGCL & other stakeholders on approval Aom
respective Company."

ttwtdSqd
clPGCr-

Rqd Ofrce: "Vidyut S.wa Bho*on" tungion/o, Roiput {cG. )
'l e1e, 0771-25744N, Fa* W1-x748'

I CSPGCL
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CHHATISGARH STATE PO$TER GENERAT]TON CO. I-TD.
(A Cort. of Chhattisgarh Unilertaking)

CIN: U4010BCT2m3SClCfl 5821

(ii) Being an Authorized Nodal Age[cy oa supervision charge @lo/o of t]Le related
construction or services cost aid applicable GST sha]l be levied from tlfe ottrer
stakeholders."

(iii) Authorized Nodal Agenry is authorized for using SAP id's created by the other
stakeholders specifically ior this work, for P.O. & billing procedure etc. detailed as
per the tripartite agreemetrt.

(E) RESOLVED FURTEER THAT the Nodal Agenry is hereby authorized "for
future mnning & maintenalce related works" of t1le proposed common
CSPC's Head Offrce Ca:npus.

(F) RF^9OLVIID rITRTEER TEAT t}Ie authorized Nodal Agency is hereby
autiorized for nominating its representative as an Authorized Signatory on
behalf of CSPGCL for signing on lease agreement of plots, making
applications, correspondences etc. for obtaining statutory approval of this
project.D

For, CHHATTISGIIRII STAIE POWTR GENERATION COMPAI{Y LUIITED

\f,-
Secretary

csP6icL

0frc.: S?to Bhowoa' Dahgadia, Boiput (CG.)

Telg gd-2fl.A&, Fax tn1-474'{r15,
r^r.1,6r", -,"m Grrc-co.in /.sprd
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CffiAT?ISG4,RE STATE POWE.R TRAITSMISSIO.N COMPAITY LruITED
(A Govt. of Chhattisgaih Undertaking), CiN - U401o8gf2oO3SGCO 15820
Registered Ad&ess: - Vidj'ut Sewa Bhawan, Dangaria, Raipur-4920 i 3 {C. G.)
Website- s,w\r'.csDc.clitr/csDtd . EMait- coEDaDvsecre.lsrvacslc..o.i!, Phone- 0771-2576089

CoEpany.Secretary

Certified True Copy of the Resolution p:rssed by the Board o{ Directors of
Chhattisgarh State Power Transmission Company Limited (CSPTCL) at its 118s

Meeting held on Friday, 27a June, 2025 at 10:30 a.m. at 5e Floor, Mahanadi
Bhawar, Mantralaya, Nava Raipur Atal Nagar (CG.).

Agenda no.11843:
Ailminbtrative Approval for lhe proposed llead Office Building of Chhattisgarh
State Power Companies at tLt Nava Raipur AtaJ Nagar anil Execution of kipartite
agreemerrt and arrangements of funds thereof.

"RESOLYED THAT approval of Board of Directors be and is hereby accord for
construction of common head office building of Ctihattisgarh State Power

Companies with a total projert cost of Rs. 217.50 Crore out of which the share o{

CSgtCL will be Rs- 70.80 crore to be incurred di:ring the FY 2025-26 toFY 202/-2f..

The above cost shall be fmded by taking loan and internal resources in the ratio o{

70:30 respe:tively,

RESOLVED FLIRTHER THAT ihe "Sharing Ratio" of of the proposed

Building and for cost sharing among the power companies as mentioned below are

accepted: -

CSPDCL CSPGCL CSPTCL

31_781 35.67% 32.55%

RESOLVED fLJBIIER TTIAT MelaEnB_D,Cct9r,_CSPTCL is hereby autl-rorized as _
signatory for execution of a ''Iripartite Agreernent" to be signed between@Del,
CSFTCL&CSP@L

RESOLWD FLIRTIIER TTAT the Managrng Director, CSPTCL is hereby

authorized to utiljze the exisling assets at Dangarriya Campus & premises belonging

to CSPTCL, used by other offices of Power Companies, Iike Load dispatch center,

Testing / R&D _Labs and olher .comsron utilities such as Staff Quarter, Hospital,

WeUare Centre, Sporb Conrplex, Officels club, Iadies Club etc.

RESOLVED FURTI{ER TEIAT CSPGCL will be appointed as nodal agenry for thG

project arrd to accord contract related competent approvals except Administrative
Approvals for initial & final costs and acceptance of tender {or award of contacts.

Further "ED/CE (Civil) ol CSPCCL may be authorized for signing on all t}re
contracta pertaining to Corstruction of New Head Office Building for C.S. Power

Companies at Sector 24, Na-va Raipur Atal Nagar on behalf of CSPTCL.

rmcil
'-==:===J

k @
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uf .t],Lcl- [A Govt. of Ch]rattisgarh Undertakirg), CIN - U401OaC?2003SGC015820
Registered Address:- Vidyrt Sewa Bhax'an, Dangania, Raipu.-a92o13 (C.G.)
'Website- lr.Bw.cs$:-co.ir /csotcl , E-Marl- co6parlsccretarya,cspc.co,ia, Phone- 077i 2576089

Company Secretary

'ec t tFr -r E

RESOLVED FURTHER TEIAT the supervision charge @1% of the related

construction or services cost share and applicable GST to be paid to the Autlorized
Nodal Agenry tox'ards engagement oI staff & office expenditures pertaining to
Construction of New Head Office Building for C.S. Power Companies at Sector 24,

Nava Raipur Atal Nagar is hereby accepted. The charges are included in the share of
Rs. 70.80 crore o{ CSHCL.

RESOLVED FURTHEIT TIIAT Nodal Agenry i.e. CSPGCL is authorised Ior using

SA? id's created by the CSPICL specifically for the work of Conskuction of New
Head Office Building for Power Companies at Sectff 24, Nava Raipur AtaI Nagar,

for P.O. & billing procedure etc. detailed as per the tripartite agrertnmt.

RESOLVED FURTIIER TEIIT Nodal Agenry i.e. CSPGCL is autlrorised {or future
rurming & mainternnce o{ {fu proposed New 6[rC's Head Offrce Campus at kor
24, Nava Raipur Atal Naga and for signing on lease agreement o{ plots, maki:rg

applications, correspc,rdmces and other related matters etc. for obtaining statutory
approvals of this project."

For, Chhattisgarh State Power Transmission Company Limited

t\

l

M,,.=
(Arun Mishra)
Company Secretary

F
E

CERTIFIED TRIJE COPY
I
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t CHFNATTISGARH STATE POWER DISTR,IBI.JNON COHIPA'{V I.IMITED
(A Govemment of Chhatisgart under Taking) (A Successor Company of C.S.E.B.)

CIN: U40108CT2003SGC015822, Ema'l lD:- hr,csodd@csoc.co.in

Offiee of the General Manager (H.R.)

CERTIFIED TRUE COPYOFTHE RESOLUTION PASSED BY CIRCT]IJTTION O1l2025 BY

THE BOARD OF DIRECTORS OT CIIHATTISGARII STATE POWER DISTRIBUTION
COMPANY LIMITED ON WEDNISDAY, IZTH Ifu{IICIt, 2025

Agenda: For Execution of Eilnrtite agreeme and grant of Administrative
Approval for the prorosed Head Office Buildine of Chhattisgarh State
Power Comoanies at the Nava Raiour Atal Nagar.

"RESOLVED THAT the approval of the Board of Directors be and is hereby accorded for
the followings-

(Al For execution of a Tripartite Agreement among CSPDCL, CSPTCL & CSPGCL for the
proposed Common Head Office Building of Chhattisgarh State Po$,er Companies at
Nava Raipur Atal Nagar, ts accepted & Managing Director (CSPDCLI is hereby
authorized as a signing authority of the tripartite agreement incorporating -

(i) Creation of Asset, Sharing of Ownership & Cost as detailed under Clause 1 of the
Tripartite Agreement

[ii) Appointment of different Arthorities as deailed under Clause 2 of the Tripartite
Agreement

[iii]Miscellaneous provisiors related to Administrative Approwal, Budget, Tenders

etc^as detailed under Clause 3, to 5 of t}re Tripartite Agreemen! and

IBJ Administrative Approvd for proposed work of Common Head Office Building of
Chhattisgarh State Power Conpanies at Nava Raipur Atal Nagar for an amount of Rs.

69.12 Cr as CSPDCL's share out oftotal project cost of INR 217.50 Cr. for F{ 2O24-25
to V{ 2027-28 tunded tlurugh financial institution for F\ 202+25 to F\ 2O27 -28
with provision of normative D: E ratio of 70:30 and applicable Interest During
Construction [DC), Incidenu-lExpenditure during Consu:uction IEDQ & applicable
escalation,

ICJ To fixthe "Fixed SharingRatio"based on proposed built up area allocation, for sharing

of ownership of the proposed asset & for related cost sharing, among the

stakeholders in following manner -

CSPDCL CSPGCL CSPTCT

31.78o/o 35.67o/a 32.550/o

(Dl [iJ CSPGCL is hereby authorized as nodal company for this prolect and also authorized

to accord contract related cornpetent approvals ercept Administrative Approvals for
initial & final costs and accelance of tender for award rt contracts. Furtler "ED/CE

t
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CHHATNSGARH STATE POWER DISTRIBUTIOT'! COMPANIV UMITED
(A Goremmert of Chhattisgarh under Taking) (A Successor Cornpany of C.S.E.B.)

CIN: U401 08CT2003SGC01 5822, Email lD;- hr.cspdcl@cspc.co.in

Office of the General lrlanager (H.R.)

CERTIFIED TRTIE COPY OF THE RXSOLIITTON PASSED BY CIRCUTATIOI{ 01/2025 BY

TIIE BOARD OF DIRECTORS OF CHHATTISGIIRH STATE FOWER DISTRIBUTION

COMPANY LIMITED ON WEDNESDAY, 12TII MARCH, 2025

(Civill of CSPGCL is accepted as an Authorized Nodal Agenq/ and hereby authorized
for singing on all the co:rtracts on behalf of CSPDCL.

[ii) The supervision charge @1% of the related consEuction or services cost share and
applicable GST is accepted & shall be paid to the Authorized Nodal Agenry towards
engagement of staff & office e4enditures

(iiil Authorized Nodal Agenry is authorized for using SAP id created by the CSPDCL
specifically for this worlg for P.O.& billing procedure detailed as per the tripartite
agreemenL"

{EJ Authorized Nodal Agency is hereby authorized "for future running & maintenance
related works" ofthe proposed common CSPC's Head Office Campus.

(F) Authorized Nodal Agency is hereby authorized for nominating its representative as

an Authorized Signatory ol behalf of CSPDCT for signing on lease agreement of
plots, making applications, correspondences etc for obtaining statutory approvals
ofthis project"

FoT, CHHATTISGARH STATf, PGWER DISTRIBUTION COMPANY TIMTTED

o

M. No. A50454

CERTIFIED
TRUE-COPY

G"'
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